

Aquifer Exemption Proposal Status

Lynch Canyon



AE Application	EPA makes a ruling on the aquifer exemption status
Lynch Canyon - Lanigan	

Status: *Complied requested data.*

- On track - Anticipate reverting data package to EPA by end of Oct 2022.

Current Activities:

June 13, 2022: District to meet with SWB to discuss data package.

July 2022: Discussed remaining deliverables with SWB. No new data created.

August 15, 2022: Responses shared with US EPA informally.

September 9, 2022: Engineer is finalizing updates to US EPA review. District will meet with US EPA next week with an updated data.

October 14, 2022: District met with US EPA to discuss final comments.

Anticipated Next Steps:

Once responses have been reviewed by US EPA, Northern District will share the package with HQ to have Uduak sign the "Uduak Letter" and then formally submit the package to US EPA.

Aquifer Exemption Proposal Status

Sespe



AE Application	EPA makes a ruling on the aquifer exemption status
Sespe	

Status: US EPA comments have been shared with the operator.

- On track - Anticipate reverting data package to EPA by Oct 2022.

Current Activities:

May 13, 2022: Northern District is trying to get one last copy of an original file. The new operator did not generate the AE package.

June 13, 2022: Discussed package with District staff and will transmit data to SWB by end of week.

July 18, 2022: Met with US EPA and SWB over recent Sespe AE comments.

August 15, 2022: Responses to US EPA comments to be shared with SWB by 08/22/22.

September 9, 2022: SWB has reviewed responses and provided feedback.

October 13, 2022: District to meet with US EPA to review responses prior to submitting.

Anticipated Next Steps:

District will review SWB feedback and have a meeting with US EPA to discuss responses prior to formal submittal. (1-2 weeks)

Aquifer Exemption Proposal Status

Lompoc



AE Application	CalGEM send AE application package to EPA
Lompoc	Sep-22

Status: Public comment period documents created by District.

- On track. Expected to send package to EPA this year.

Current Activities:

May 13, 2022: A total of 7 comments received. 6 written and 1 from the public hearing.

June 13, 2022: DOC Legal will take a first look at all public comments and will share any technical comments with the district to answer.

July 18, 2022: Northern District received comments back from Legal and has worked on the technical comment responses.

August 16, 2022: Responses to the technical comments have been completed by Northern District and will be sent back to DOC Legal for approval on 08/16/22.

September 9, 2022: Responses to public comment have been shared with DOC Legal.

October 14, 2022: District updated public comment responses and have shared with DOC Legal.

Anticipated Next Steps:

CalGEM UIC HQ to review responses to public comment and then DOC Legal will share the package with SWB for review.

Aquifer Exemption Proposal Status

Holser



AE Application	CalGEM send AE application package to EPA
Holser	Dec-22

Status: *Comments on public comment period documents received from SWB.*

- On track due to few comments received. Expected to send package to EPA this year.

Current Activities:

July 18, 2022: Northern District has received the comments from DOC Legal and will be working on responding to the technical comments.

August 15, 2022: DOC Legal has shared the responses to public comment with SWB.

September 9, 2022: SWB has reviewed and provided feedback to responses to public comment. District is working with DOC Legal on finalizing responses.

October 13, 2022: CalGEM has updated the responses to public comment with SWB comments and will ensure package is complete prior to issuance of SWB final concurrence letter.

Anticipated Next Steps:

Finalize responses to public comment and wait for the SWB final concurrence letter.

Oxnard Conduit Analysis



Problem well Identification Goals	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	Jul-22	Aug-22
Oxnard - Operator's title and Plugged wells review. Data submission to CalGEM									
Oxnard - CalGEM Review									
Oxnard - WaterBoard Review									

Conduit Analysis Status: Letter has been sent to CalNRG ensuring no injection in this area. No longer a non-compliant AE. A formal update letter will be sent to EPA after suspension of injection in Mt. Poso.

Current Activities:

April 15, 2022: CalGEM HQ completed and signed a "Notice to Suspend Injection" letter to CalNRG for the steam injection project in the Oxnard field.

Anticipated Next Steps:

- Northern District has reassigned the engineer working on the Oxnard conduit analysis to the Cat Canyon conduit analysis. CalNRG will continue to work on the conduit analysis documents. Northern District will return to the Oxnard conduit analysis once the Cat Canyon conduit analysis is complete.

Cat Canyon Conduit Analysis



Problem well Identification & Remediation/Monitoring Plan	Apr-22	May-22	Jun-22	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22
Cat Canyon - Idle and Plugged wells review: Data submission to CalGEM									
Cat Canyon - CalGEM Review									
Cat Canyon - Water Board Review									
Meeting with Operators to discuss identified problem wells									
Operator submits the remediation/monitoring plan									

Conduit Analysis Status: Behind 3 months

Current Activities:

August 15, 2022: Updated packages received from Team Operating and B.E. Conway. Northern District is reviewing now.

September 9, 2022: Data packages received from B.E. Conway, Cat Canyon Resources, and Vaquero. District engineers are currently reviewing.

October 13, 2022: Data from B.E. Conway and Team Operating are ready for District final review. Cat Canyon Resources data package looks accurate and will be reviewed after completing the two operator packages.

Anticipated Next Steps:

Vaquero still has outstanding data deliverables. District will have a meeting with Vaquero to ensure timely resubmission of data. B.E. Conway and Team Operating packages to be shared with SWB by end of October.

Midway Sunset II (Tulare) Conduit Analysis



Problem well Identification & Remediation/Monitoring Plan	Nov-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	Jul-22	Aug-22	Sep-22	Oct-22
MWSS - Idle and Plugged wells review, data submission to CalGEM											
MWSS - CalGEM Review											
MWSS - Water Board Review											
Meeting with Operators to discuss identified problem wells											
Operator submits the remediation/monitoring plan											
CalGEM/WB review and consult with operator's remediation/monitoring plan											

Conduit Analysis Status: On Track

Current Activities:

Well Status	Conduit analysis : MWSS		
	Meets Standard	Does not meet standard, requires review	Sum
Idle	27	3	30
P & A	9	87	96
Sum	32	94	126

July 29th, 2022 : Met with WB to discuss monitoring plan. Follow up meeting with Operators representative and discussed requirements for monitoring plan.

August 10th, 2022 : Shared with Operator spreadsheet to populate problematic wells with proposed monitoring plan.

September 1st, 2022: Operators confirmed the data is being worked on and to be reviewed by Professional Geologist prior to submission.

September 14th, 2022: Operator submitted monitoring plan. CalGEM shared with WB.

October 5th, 2022: CalGEM and WB discussed monitoring plan. Further meeting with WB scheduled for 18th October 2022.

October 11th, 2022: Conduit Evaluation - Remediation/Monitoring Plan Expectations Document provided to Operator.

Anticipated Next Steps:

- Monitoring and Remediation plan and submit to WB for review.

Kern River Conduit Analysis



Problem(s) Identification & Remediation/Monitoring Plan	Nov-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	Jul-22	Aug-22	Sep-22	Oct-22
Kern River - table and suggested work review Date submission to CalGEM											
Kern River - CalGEM Review											
Kern River - Water Board Review											
Meeting with Operators to discuss identified problem work											
Operator submits the remediation/monitoring plan											
CalGEM/WB review and concat with operator's remediation/monitoring plan											

Conduit Analysis Status: **On Track**

Current Activities:

Well Status	CalGEM conduit analysis Kern River		
	Meets Standard	Does not meet standard requires review	Sum
WBE	11	3	14
P&A	54	10	64
Sum	65	13	78

August 30th, 2022: Operator submitted a draft of the monitoring plan. CalGEM provided the feedback.

September 6th, 2022: Operators confirmed the data is being worked on and to be reviewed by Professional Geologist prior to submission.

September 13th, 2022: Operator submitted the draft monitoring plan.

September 20th, 2022: WB provided input to the monitoring plan. Operator requested meeting with WB.

October 11th, 2022: Conduit Evaluation - Remediation/Monitoring Plan Expectations Document provided to Operator.

Anticipated Next Steps:

Monitoring and remediation plan and submit to WB for review.

Mt Poso Dorsey Conduit Analysis



Problem well Identification Goals	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	Jul-22	Aug-22	Sep-22
Meeting with Operators											
Mount Poso - Idle and Plugged wells review, Data											
Submission to CalGEM											
Mount Poso - CalGEM Review											
Mount Poso - WaterBoard Review											

Conduit Analysis status: Complete- CalGEM and WB concur on results. 5 of 6 wells identified as problematic. 1 well meets standards.

Current Activities:

March 7th, 2022: Verbally conveyed to the Operator regarding issues with AOR radius of the well Mon 760 (029-73394) being outside the AE boundary and need to cease injection.

April 4th, 2022: Met with Cimarron Oil LLC agent. Communicated our concern of AOR review and migration of injection water outside the approved AE.

April 12th, 2022: Sent operator a letter for signature to voluntary cease injection on to MON 760. Operator expressed unwillingness to sign quoting pending litigation.

April 15th, 2022: Review various options such as current injection and radius of influence.

May 24th, 2022: Met with SWB and RWCB to discuss application viability and timeline.

31st May 2022: Met with District leadership and forwarded recommendation for cease injection on MON 760 to HQ for review.

16th June 2022: Letter to suspend injection in Mon 760 has been drafted. Letter will be sent to operator in 1-2 weeks. A formal letter will be sent to EPA after suspension of injection in Mt. Poso.

July 8th, 2022: Cease injection letter sent to Operator. Operator representative acknowledge receipt.

July 16th, 2022: Water injection into Mon. #760 has been terminated effective 7/16/2022.

July 19th, 2022: Field Unit verified injection lines disconnected.

August 11th, 2022: Operator and representative discussed with CalGEM the decision to cease injection on to MON 760.

Anticipated Next Steps:

Continue review of the AE application.

Revised Mt Paso AE area

Modified proposal area which has been reduced from ~ 260 acres to ~ 144 acres.

AOR of the injection wells falls outside the current AE boundary.

The proposal is to convert from WD to WF.

No change to Conduit analysis.

