

Message

---

**From:** Bob Glazier [RGlazier@Geosyntec.com]  
**Sent:** 2/27/2023 7:01:13 PM  
**To:** Ohl, Matthew [ohl.matthew@epa.gov]  
**Subject:** RE: Envirochem Corp.: ECC Replacement Treatment Plant Design

Thank you!

---

**From:** Ohl, Matthew <ohl.matthew@epa.gov>  
**Sent:** Monday, February 27, 2023 1:56 PM  
**To:** Bob Glazier <RGlazier@Geosyntec.com>  
**Cc:** Norman Bernstein <nwbernstein@nwblc.com>; pracher@psrb.com; Urban, Amanda <urban.amanda@epa.gov>; Neighbors, Katie <kneighbo@idem.IN.gov>; Clabaugh, William B CIV USARMY CELRL (USA) <William.B.Clabaugh@usace.army.mil>; Grayson, William L CIV USARMY CELRL (USA) <William.L.Grayson@usace.army.mil>; Grimm, Jennifer J CIV USARMY CEHNC (USA) <Jennifer.J.Grimm@usace.army.mil>; Knox, Corey S CIV (USA) <corey.s.knox@usace.army.mil>  
**Subject:** Envirochem Corp.: ECC Replacement Treatment Plant Design

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe. If you have any suspicion, please confirm with the sender verbally that this email is authentic. If you suspect fraud, click "Phish Alert Report."

Good morning Bob,  
The proposed ECC equipment removal and design extension until March 7 are acceptable.  
Thank you,  
Matt

Matthew J. Ohl  
Remedial Project Manager  
United States Environmental Protection Agency  
77 West Jackson Boulevard, SR-6J  
Chicago, IL 60604-3590

phone: 312.886.4442  
fax: 312.692.2447  
e-mail: [ohl.matthew@epa.gov](mailto:ohl.matthew@epa.gov)

---

**From:** Bob Glazier <RGlazier@Geosyntec.com>  
**Sent:** Friday, February 24, 2023 1:12 PM  
**To:** Ohl, Matthew <ohl.matthew@epa.gov>  
**Cc:** Norman Bernstein <nwbernstein@nwblc.com>; pracher@psrb.com  
**Subject:** ECC Replacement Treatment Plant Design

Matt:

On our call last evening, the Trust offered to provide the agencies with two designs for the ECC treatment plant replacement design: one design with the older dual-phase extraction equipment remaining in the ECC treatment building, and a second alternative design with that old equipment removed during the replacement operations. As we discussed, removing the equipment now would be easier because access through the large door would be unobstructed. Removing it later would require taking down the opposing building wall next to the equipment to remove it at a later date.

We would appreciate it if you could approve a few extra days for us to get both designs completed and submitted to the agencies. Would a one-week extension to March 7 be ok?

**Bob Glazier, P.G.** NY, PA, TN  
**Senior Principal**

-----  
Geosyntec Consultants, Inc.  
10211 Wincopin Circle, 4<sup>th</sup> Floor  
Columbia, MD 21044

**Ex. 6 Personal Privacy (PP)**