## ATLANTIC RICHFIELD COMPANY

## **RFC - REQUEST FOR CHANGE**

DATE	RFC NO.	CONTRACTOR	RFP NO
03/01/2018	RFC-1	TREC Inc.	
CONTRACT DESCRIPTION: 1 Due Diligence	Buffalo Gulch and Grove Gulch	ATTENTION OF Josh Bryson	
SUBJECT: Hydrocarbon Soil Sampling and Analysis  O ELECTRICAL O MECHANICAL IN CIVIL O STRUCTURAL/ARCHITECTURAL O INSTRUMENTATION			
OPERABLE UNIT: Butte Priori MAJOR WORK TASK: Soil san		REFERENCE DWG., P.O., TAG, SPECIFICATION NO. (FOR DEVIATIONS OR DEFICIENCIES) ETC: Final Butte Priority Soils Operable Unit 2018 Buffalo Gulch Hydrocarbon Sampling Quality Assurance Project Plan Request for Change Technical	
analysis	***************************************	Memorandum	
PROBLEM DESCRIPTION; Addition of soil media sampling and analysis for hydrocarbons to the Final BPSOU 2018 Buffalo Gulch Groundwater Hydrocarbon Sampling Quality Assurance Project Plan. Results of the initial sampling and analysis conducted on the Buffalo Gulch sites under the original QAPP, revealed the need for additional hydrocarbon sampling of the soil. The objective of the additional sampling is to further characterize the extent of the Community Mutual Gasoline Company (CMGC) Leaking Underground Storage Tank (LUST) plume and characterize the hydrocarbon contamination in the soils at the Buffalo Gulch sites.  Attachments: BPSOU 2018 Buffalo Gulch Groundwater Hydrocarbon Sampling QAPP Request for Change Technical Memorandum; TREC SOP-SS-03 Soil Sampling Using Hand Auger; TREC SOP-SS-04 Soil Sampling Using Backhoe/Mini Excavator			
	O Design Deficiency	O Material Substitution	
	OEngineering Change Request OAgency Directive O Construction Deficiency OSchedule	O Vendor Material Deficiency  El Scope O Clarification/Information O Other	
RESPONSE/DIRECTIVE 1 Approve of TREC Inc. adding soils media sampling and analysis to the Final BPSOU Buffalo Gulch Groundwater Hydrocarbon Quality Assurance Project Plan			
Project Manager			
Atlantic Richfield Co. Representative			
EPA Representative	27.2.2.Z		3-25-19
CC: See cover letter DEG Re.p	Aug (Ce	<u></u>	3/26/19
			<i>(</i>
		٧	

