

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE		PAGE OF PAGES 1 6	
2. AMENDMENT/MODIFICATION NO. P00058		3. EFFECTIVE DATE See Block 16C		4. REQUISITION/PURCHASE REQ. NO. PR-OW-18-00040	
5. PROJECT NO. (If applicable)		6. ISSUED BY RTPPD US Environmental Protection Agency 109 T.W. Alexander Drive Mail Code: AA005 Research Triangle Park NC 27709		7. ADMINISTERED BY (If other than Item 6) CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WESTAT, INC. Attn: JUNG PARK 1600 RESEARCH BOULEVARD ROCKVILLE MD 208503129		(x)		9A. AMENDMENT OF SOLICITATION NO.	
CODE 049508120		FACILITY CODE		9B. DATED (SEE ITEM 11)	
		x		10A. MODIFICATION OF CONTRACT/ORDER NO. EP-D-12-050	
				10B. DATED (SEE ITEM 13) 07/31/2012	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule Net Increase: \$145,800.00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: "Limitation of Funds/Recapitulation"; EPAAR 1552.271-73 Option for Increased Quantity
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☒ is not. ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

DUNS Number: 049508120


Max Expire Date: 02/02/2018

The purpose of this modification is to:

- 1) Exercise one (1) optional increment for 1500 hours in the amount of \$481,666.00.
- 2) Incrementally fund Option Period IV of the contract in the amount of \$145,000.00
- 3) To correct the Cost Plus Fixed Fee Ceiling amount in the EPA Acquisition System (EAS) for Option Period IV to reflect the amount as shown on this modification.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Marsha B. Johnson	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 12/05/2017

CONTINUATION SHEET

 REFERENCE NO. OF DOCUMENT BEING CONTINUED
 EP-D-12-050/P00058

PAGE 2 OF 6

 NAME OF OFFEROR OR CONTRACTOR
 WESTAT, INC.

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>LIST OF CHANGES:</p> <p>Reason for Modification : Funding Only Action</p> <p>New Total Amount for this Version: \$7,666,931.00</p> <p>New Total Amount for this Award: \$29,764,155.23</p> <p>Obligated Amount for this Modification:</p> <p>\$145,800.00</p> <p>New Total Obligated Amount for this Award:</p> <p>\$2,379,640.76</p> <p>Incremental Funded Amount changed: from</p> <p>\$2,233,840.76 to \$2,379,640.76</p> <p>CHANGES FOR LINE ITEM NUMBER: 41</p> <p>Total Amount changed</p> <p>from \$770,814.65 to \$1,405,260.00</p> <p>Obligated Amount for this modification:</p> <p>\$145,800.00</p> <p>Incremental Funded Amount changed from</p> <p>\$726,634.93 to \$872,434.93</p> <p>CHANGES FOR DELIVERY LOCATION: ORD/NHEERL/EPHD</p> <p>Amount changed from \$770,814.65 to \$1,405,260.00</p> <p>NEW ACCOUNTING CODE ADDED:</p> <p>Account code:</p> <p>18-19-B-28E-000B42-2505-1828CES002-001</p> <p>Beginning FiscalYear 18</p> <p>Ending Fiscal Year 19</p> <p>Fund (Appropriation) B</p> <p>Budget Organization 28E</p> <p>Program (PRC) 000B42</p> <p>Budget (BOC) 2505</p> <p>Job # (Site/Project)</p> <p>Cost Organization</p> <p>DCN-LineID 1828CES002-001</p> <p>Quantity: 0</p> <p>Amount: \$145,800.00</p> <p>Percent: 10.3753</p> <p>Subject To Funding: N</p> <p>Payment Address:</p> <p>RTP Finance Center</p> <p>US Environmental Protection Agency</p> <p>RTP-Finance Center (AA216-01)</p> <p>109 TW Alexander Drive</p> <p>www2.epa.gov/financial/contracts</p> <p>Durham NC 27711</p> <p>Continued ...</p>				

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED

EP-D-12-050/P00058

PAGE 3 OF 6

NAME OF OFFEROR OR CONTRACTOR
WESTAT, INC.

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	Delivery Location Code: ORD/NHEERL/EPHD ORD/NHEERL/EPHD US Environmental Protection Agency 104 Mason Farm Road Chapel Hill NC 27514 USA FOB: Destination Period of Performance: 08/02/2012 to 02/02/2018				

MODIFICATIONS TO THE CONTRACT

1. The Section B clause entitled "LIMITATION OF FUNDS/RECAPITULATION" has been modified. The text is as follows:

In accordance with the "Limitation of Funds" clause, additional funding is being provided by this modification. The "Limitation of Funds Notice" clause of the contract is modified as follows to reflect the current amounts allotted for cost and fee and the period(s) for which the funding is estimated to cover:

BASE PERIOD	PRIOR AMOUNT	THIS MOD.	NEW AMOUNT
Estimated Cost	(b) (4)	\$ -0-	(b) (4)
Fixed Fee		\$ -0-	
Cost Plus Fixed Fee	\$189,144.88	\$ -0-	\$189,144.88
Allotted Cost	(b) (4)	\$ -0-	(b) (4)
Reserved for Fee		\$ -0-	
Limitation of Funds	\$189,144.88	\$ -0-	\$189,144.88
OPTION PERIOD 1			
Estimated Cost	(b) (4)	\$ -0-	(b) (4)
Fixed Fee		\$ -0-	
Cost Plus Fixed Fee	\$367,755	\$ -0-	\$367,755.00
Allotted Cost	(b) (4)	\$ -0-	(b) (4)
Reserved for Fee		\$ -0-	
Limitation of Funds	\$202,222.57	\$ -0-	\$202,222.57
OPTION PERIOD 2			
Estimated Cost	(b) (4)	\$ -0-	(b) (4)
Fixed Fee		\$ -0-	
Cost Plus Fixed Fee	\$1,234,530	\$ -0-	\$1,234,530
Allotted Cost	(b) (4)	\$ -0-	(b) (4)
Reserved for Fee		\$ -0-	
Limitation of Funds	\$615,115.80	\$ -0-	\$615,115.80
OPTION PERIOD 3			
Estimated Cost	(b) (4)	\$ -0-	(b) (4)
Fixed Fee		\$ -0-	
Cost Plus Fixed Fee	\$1,316,598.00	\$ -0-	\$1,316,598.00
Allotted Cost	(b) (4)	\$ -0-	(b) (4)
Reserved for Fee		\$ -0-	
Limitation of Funds	\$ 538,161.58	\$ -0-	\$ 538,161.58

OPTION PERIOD 4

Estimated Cost	(b) (4)	(b) (4)	(b) (4)
Fixed Fee			
Cost Plus Fixed Fee	\$ 923,594.00	\$ 481,666.00	\$1,405,260.00
Allotted Cost	(b) (4)	(b) (4)	(b) (4)
Reserved for Fee			
Limitation of Funds	\$ 726,634.93	\$ 145,800.00	\$ 872,434.93

It is estimated that the funds allotted will cover the contractor's performance through:

BASE PERIOD: 06/15/13
 OPTION PERIOD 1: 08/01/14
 OPTION PERIOD 2: 06/30/15
 OPTION PERIOD 3: 05/30/16
OPTION PERIOD 4: 07/20/18

When any one period within the contract is fully funded as specified in the Estimated Cost and Fixed Fee clause, the Limitation of Cost clause shall become applicable to that period.

2. The Section B clause entitled "**CLAUSE RECAPITULATION**" has been modified. The text is as follows:

The changes to the "Estimated Cost and Fixed Fee" clause as impacted by the exercise of this option (or optional increments) are reflected in the "Limitation of Funds Notice/Recapitulation" clause. Changes to the clauses entitled "Period of Performance" and "Level-of-Effort--Cost-Reimbursement Term Contract" resulting from the exercise of this option (or optional increments) are as follows:

Period Of Performance:

Base Period 08/02/12 - 08/01/13

Award 2000
 0021 1254 hours certified delivered

Option Period 1 08/02/13 - 08/01/14

0010 2000
 0031 1457 hours certified delivered

Option Period 2 08/02/14 - 08/01/15

0019 2000
 0027 1500
 3500
 0029 1500
 5000

Option Period 3 08/02/15 - 08/01/16

0029	2000
0033	<u>1500</u>
	3500
0038	<u>1500</u>
	5000

Option Period 4 08/02/16 - 02/02/18

0042	2000
0053	<u>1500</u>
	3500
0058	<u>1500</u>
	5000

DETERMINATION AND FINDINGS

Exercise of Optional Increment
Contract Number EP-D-12-050
Modification 0058


FINDINGS

EPAAR clause 1552.217-73 entitled "Option to Increased Quantity of this contract gives the Government the option to increase the number of hours under the contract in increments of 1500 hours. This modification exercises one (1) optional increment for 1500 hours. Funds in the amount of \$145,800.00 have been committed under Modification 58 and are available for use under this option. The effort conducted under this contract is required by the Government to provide continued epidemiologic research support services to the ORD/NHEERL Division. The exercise of the option is still considered to be the most advantageous method of fulfilling the Government's need considering that continuity of support services is imperative. The option was not synopsisized in accordance with FAR Part 5 pursuant to the exception set forth in FAR 5.202 (a) (11), "the proposed contract action is made under the terms of an existing contract that was previously synopsisized in sufficient detail to comply with the requirements of 5.207".

DETERMINATION

Based on the above, I hereby determine that exercise of the option is in accordance with the terms of the option clause of the contract, the requirements of FAR 17.207 "Exercise of Options" and FAR Part 6 "Competition Requirements". I further determine that exercise of the optional quantity are the most advantageous method of fulfilling the Government's need, price, continuity of operations, and other factors considered.

12/4/17
Date


Marsha B. Johnson
Contracting Officer

