

Mid-Coast TMDL Local Stakeholder Advisory Committee (LSAC) Meeting schedule and overall Workplan*

Draft March 19, 2012

Meeting Date → Component of TMDL ↓	LSAC Meeting #1 Kick-off March 20 2012	LSAC Meeting #2 April 18 (April 26 27: EQC BOF meeting)	LSAC Meeting #3 May 16	LSAC Meeting #4 June 20	LSAC Meeting #5 July 17 (all Day) – July 18 (AM)	LSAC Meeting #6 August 15	LSAC Meeting #7 September 19	LSAC Meeting #8 October 17	LSAC Meeting #9 November 14	LSAC Meeting #10 December 12	LSAC Meeting #11 January 16 2013	LSAC Meetings #12 #14 Feb - Nov 2013
TEMPERATURE	Technical Updates	Start Temperature meetings in May	Temperature standard, data & impairments Overview of TEMP TMDL development & Implementation framework (LSAC) Heat Source Calibration modeling results #1 (LSAC) Identify TEMP TWG members (LSAC+)	Heat Source Calibration modeling results #2 (LSAC) Site Potential Vegetation (LSAC) Site potential vegetation development (TWG)	Site Potential VEG & Modeling Results (LSAC) Thermal Load Allocation Approach / Implementation Planning (LSAC) Existing Plan review and Implementation Planning #1 (TWG) TEMP Implementation Planning #2 (TWG)	Temperature Outstanding items	Temperature Outstanding items	TEMP Load Allocation, Implementation: synthesis/ review/ summary (LSAC) Identify DMAs & stakeholders for allocations & implementation	Temperature Outstanding items	Temperature Outstanding items	Review & Discuss Draft TMDL	3 mtngs: April: Review public comment June: Review Final TMDL Nov: Review Final CZARA decision
BACTERIA	Technical Updates	BACTERIA standard, data & impairments; Overview of TMDL development & implementation framework: (Source Assessment, Modeling & Load Duration Curves, Implementation Approaches) (LSAC)	BACTERIA Source Assessment (TWG)	BACTERIA (Big Elk) Source Assessment (LSAC) BACTERIA Modeling (TWG)	BACTERIA (Big Elk) Current conditions (LSAC) -Assessment process and results -HSPF modeling process and results -Results of linking sources to stream conditions -Stakeholder Feedback	BACTERIA (Big Elk) Allocation scenario (TWG) BACTERIA Implementation scenarios (TWG)	BACTERIA (Big Elk) Final meeting (LSAC) Present final allocation scenario & implementation strategy Feedback from stakeholders Prepare stakeholders for implementation	BACTERIA (other watersheds) Load Duration Curves (LSAC) Load reductions and implementation approaches in other watersheds (TWG)	BACTERIA Outstanding items	BACTERIA Outstanding items	Review & Discuss Draft TMDL	3 meetings: April: Review public comment June: Review Final TMDL Nov: Review Final

Meeting Date → Component of TMDL ↓	LSAC Meeting #1 Kick-off March 20 2012	LSAC Meeting #2 April 18 (April 26-27: EQC BOF meeting)	LSAC Meeting #3 May 16	LSAC Meeting #4 June 20	LSAC Meeting #5 July 17 (all Day) – July 18 (AM)	LSAC Meeting #6 August 15	LSAC Meeting #7 September 19	LSAC Meeting #8 October 17	LSAC Meeting #9 November 14	LSAC Meeting #10 December 12	LSAC Meeting #11 January 16 2013	LSAC Meetings #12-#14 Feb- Nov 2013
		Identify BACTERIA TWG members			Identify DMAs & stakeholders for allocations & implementation		Identify Implementation partners					CZARA decision
SEDIMENTATION	Technical Updates	Start Sedimentation meetings in May	Sedimentation standard, data & impairments Overview of TMDL approach & Implementation framework (LSAC)	Roads – issues, science, practice (LSAC)	Roads Implementation framework Overview (LSAC) Roads Inventory & Current Condition (Forestry/County focused) (TWG)	Landslides – issues, science (LSAC) Roads BMP decision matrix (Forestry/County/Restoration) (TWG)	Landslides Analysis & Implementation Framework Overview (LSAC) LPA mapping analysis/review (TWG)	Sedimentation Outstanding items Review Large wood analysis (TWG)	Bank Condition and Large Wood Analysis Overview (LSAC) Review Large Wood management scenarios & LWD Target (TWG)	General sedimentation TMDL Implementation: synthesis, review & summary (LSAC) Identify DMAs & stakeholders for implementation (LSAC)	Review & Discuss Draft TMDL	3 meetings: April: Review public comment June: Review Final TMDL Nov: Review Final CZARA decision
Technical Work	Status updated monthly	Status updated monthly	Status updated monthly	Status updated monthly	Status updated monthly	Status updated monthly	Status updated monthly	Status updated monthly	Status updated monthly	Status updated monthly	Status updated monthly	
Policy Dev	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
Outreach/Public Participation	· News release · Web · GovDelivery	· News release · Web · GovDelivery	· News release · Web · GovDelivery	· News release · Web · GovDelivery	· News release · Web · GovDelivery	· News release · Web · GovDelivery	· News release · Web · GovDelivery	· News release · Web · GovDelivery	· News release · Web · GovDelivery	· News release · Web · GovDelivery	Begin Public Comment · News release · Web · GovDelivery	· News release · Web · GovDelivery

**Schedule adjustments and agenda revisions may be necessary; more detailed agendas and briefing materials will be sent via email and posted on project website in advance of the meetings*