

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES
		1	2
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
006	Sce Block 16C		041LC001
6. ISSUED BY	CODE	7. ADMINISTERED BY (If other than item 6)	CODE
Region 4 US Environmental Protection Agency Atlanta Federal Center 61 Forsyth Street, SW Atlanta GA 30303-3104	R4	Region 4 US Environmental Protection Agency Atlanta Federal Center 61 Forsyth Street, SW Atlanta GA 30303-3104	R4
8. NAME AND ADDRESS OF CONTRACTOR (PR, LOCAL, STATE, CITY AND ZIP CODE)		(k) 9A. AMENDMENT OF SOLICITATION NO.	
BLACK & VEATCH SPECIAL PROJECTS CORP. Attn: NA 6601 COLLEGE BOULEVARD Overland Park KS 66211		9B. DATED (SEE ITEM 11)	
		10A. MODIFICATION OF CONTRACT ORDER NO.	
CODE 603168931		10B. DATED (SEE ITEM 12)	
FACILITY CODE		04/03/2012	
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OR SOLICITATIONS			

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By sending letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided such telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACT ORDERS. IT MODIFIES THE CONTRACT ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority). THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. 52.213-3 TIME and Materials or Labor Hours (Sep 2000)
	B. THE ABOVE NUMBERED CONTRACT ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY (Specify authority)
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by GCR section headings, including solicitation/contract subject matter where feasible)

DUNS Number: 603168931

Southeastern Wood Preserving Site (SEWP), 065-RICO-4ADT

Task Order Type: Time & Materials

TOPO: MCLARK12 Max Expire Date: 06/28/2014

This modification is hereby issued to provide technical direction to Black & Veatch to perform the following activities under Task 3, Field Investigation/Data Acquisition:

1. Eliminate from the work plan the 2 previously planned wells to be installed outside of the Process Area;

2. Substitute the 2 previously planned wells to be located within the Process Area for 2
Continued

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

10A. NAME AND TITLE OF SIGNER (Type or print)	10A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
	Michael E. Alten
10B. CONTRACTOR/OFFEROR	10C. DATE SIGNED
(Signature of Person authorized to sign)	
NSN 7540-01-152-0070 Previous edition obsolete	10D. DATE SIGNED
	12/13/2012

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.203

CONTINUATION SHEET		REFERENCE NO. OF DOCUMENT BEING CONTINUED CP-94-03-02/0066/006	PAGE 2	OF 2	
NAME OF OFFEROR OR CONTRACTOR BLACK & VEATCH SPECIAL PROJECTS CORP.					
ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>deeper wells (approximately 200-300 feet);</p> <p>3. Revise the plan for handling of the IDW to the landfill onsite within the existing waste pile.</p> <p>4. Submit a revised work plan budget to reflect the savings for the revised IDW handling strategy, as well as the fact that B&V will be picking up the cost of the additional mob/demob for well installation.</p> <p>LIST OF CHANGES: Reason for Modification : Change Order Total Amount for this Modification: \$0.00 New Total Amount for this Vurnich: \$0.00 New Total Amount for this Award: \$300,000.00</p> <p>ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED.</p> <p>Payments: RTP Finance Center US Environmental Protection Agency RTP-Finance Center Mail Drop D143-02 109 TW Alexander Drive Durham NC 27711 Period of Performance: 04/03/2012 to 06/28/2014</p>				