

PINES AOC II FOR RI/FS  
Docket No. V-W-'04-C-784  
Technical Assistance Plan  
Progress Report  
1st Quarter 2012

April 16, 2012

---

---

## CONTENTS

1.0 SIGNIFICANT DEVELOPMENTS DURING 1 <sup>ST</sup> QUARTER 2012.....	1-1
2.0 DEVELOPMENTS ANTICIPATED IN 2 <sup>ND</sup> QUARTER 2012.....	2-1

---

---

## 1.0 SIGNIFICANT DEVELOPMENTS DURING 1<sup>ST</sup> QUARTER 2012

- On January 9, 2012 the Respondents received a Progress Report from P.I.N.E.S. for the time period of December 2011.
- On January 12, 2012 the Respondents sent a note to P.I.N.E.S. clarifying the types of documents that in the future will be forwarded to P.I.N.E.S. at the same time they are forwarded to U.S. EPA, indicating that the Respondents will notify P.I.N.E.S. of the schedule of any future public meetings, and providing a copy of Pines Update #20.
- On January 20, 2012 the Respondents received a request for disbursement in the amount of \$10,562 in the form of a Geo-Hydro invoice. In addition, the Respondents notified P.I.N.E.S. that the Remedial Action Objectives Technical Memorandum was available to be downloaded via electronic file transfer.
- On January 23, 2012 the Respondents received a copy of a letter from EPA to P.I.N.E.S. clarifying EPA's position on P.I.N.E.S.' request for information about any clarifications EPA may provide to the Respondents regarding its comments on risk assessments.
- On February 2, 2012 the Respondents authorized payment of the January 20 request for disbursement.
- On February 9, 2012 the Respondents received a request for disbursement in the amount of \$3,125 in the form of a Geo-Hydro invoice.
- On February 11, 2012 the Respondents received a Progress Report from P.I.N.E.S. for the time period of January 2012.
- On February 24, 2012 the Respondents authorized payment of the February 9 request for disbursement.

---

## 2.0 DEVELOPMENTS ANTICIPATED IN 2<sup>ND</sup> QUARTER 2012

- Review and respond to TAP requests as appropriate.