

## **TIMELINE FOR COUNTY ROAD 595**

May 29- Marquette County Road Commission (MCRC) submits updated culvert/bridge information for preferred route (length, size, new enclosure length, new bridge locations); muck depth at crossings with wetland drainage layers, width of wetland to be cleared along ROW (but not otherwise impacted), area of wetland impacted by muck excavation not otherwise accounted for in application, explanation of Mulligan West vs. CR 595 costs, updated costs for CR 595 (including Wolf Lake road alternative vs. proposed route).

~May 30- MCRC response to DNR and EPA letters.

June 1- MCRC submits information on S3 wetlands that will be directly impacted by construction.

June 5- MCRC submits revised draft mitigation proposal (issues include: preservation, S3 wetlands, replacement of lost function, location by watershed, stream mitigation)

TBD ~June 11/12 – DNR/DEQ/MCRC field work to look at S3 wetland impacts, culvert sizing, new bridges, wildlife

June 15- DEQ comments to MCRC on all submissions to date and minimization of impacts on 595 route.

June 22- MCRC submits updated application incorporating all changes made to date, including updated costs for the chosen alternative.

July 13- DEQ decision on application

July 22- EPA objection deadline