

**To:** Schardt, James[schardt.james@epa.gov]; Barnes, Edlynzia[Barnes.Edlynzia@epa.gov]  
**From:** Kumar, Ashij (EC)  
**Sent:** Thur 4/28/2016 8:02:54 PM  
**Subject:** RE: could you send the latest PRP timeline/schedule/deadlines to us? END

Original timeline and 2 options that I talked about on our call (highlighted stuff is internal approvals for ECCC).. only my thinking:

**Original timeline:**

Apr 18 noon deadline for final annex draft chapters and Intro language and reporting against articles

Apr 18-22 – Secretariat review/revision with Co-Leads; and assembly of complete PRP

Apr 25-May 5 – GLEC Co-Chair review/revisions

May 6 – “draft without prejudice” sent to GLEC members

May 9-20 – GLEC member review/input

May 23-24 – Secretariat considers comments/makes revisions

May 24-27 – GLEC Co-Chair review of final draft for presentation at GLEC

May 27 – final draft sent to GLEC in advance of Jun GLEC

Jun 1-2 – final draft presented at Jun GLEC

Jun 2-17 – Secretariat finalizing PRP

Jun 20 - Jul 29 – final PRP to ADM > DM > MIN for approval (1.5 months allotted)

Aug 1-31 – translation

Sep 1 – posted to bnet

Oct 4-6 – Forum

**Option 1) New timeline including very short GLEC member review period before GLEC:**

Apr 29 / May 2 / May 4 – Secretariat review of draft Master PRP – *still waiting to hear from*

*EPA*

May 11 – finalize draft Master PRP and send to Co-Chairs

May 11-18 – GLEC Co-Chair review/revisions

May 18-25 – draft Master PRP sent to GLEC members’ review/input

May 25-27 – Secretariat revise draft

May 27 – final draft sent to GLEC in advance of Jun GLEC with other meeting materials

Jun 1-2 – final draft presented at Jun GLEC

Jun 2-17 – Secretariat finalizing PRP

Jun 20 - Jul 29 – final PRP to ADM > DM > MIN for approval (1.5 months allotted)

Aug 1-31 – translation

Sep 1 – posted to bnet

Oct 4-6 – Forum

**Option 2) New timeline without pre-GLEC member review; member review would happen at GLEC meeting and shortly after:**

Apr 29 / May 2 / May 4 – Secretariat review of draft Master PRP – *still waiting to hear from EPA*

May 4-13 – finalize draft Master PRP and send to Co-Chairs

May 13-26 – GLEC Co-Chair review/revisions

May 27 – final draft sent to GLEC in advance of Jun GLEC

Jun 1-2 – final draft presented at Jun GLEC

Jun 2-16 – GLEC member review and input – *input from other depts./agencies/organizations would need to be approved*

Jun 17 – Secretariat finalize PRP

Jun 20 - Jul 29 – final PRP to ADM > DM > MIN for approval (1.5 months allotted)

Aug 1-31 – translation

Sep 1 – posted to bnet

Oct 4-6 – Forum

**From:** Schardt, James [mailto:schardt.james@epa.gov]

**Sent:** April 28, 2016 2:58 PM

**To:** Kumar, Ashij (EC); Barnes, Edlynzia

**Subject:** could you send the latest PRP timeline/schedule/deadlines to us? END

James Schardt

U.S. EPA - Great Lakes National Program Office

77 W. Jackson Blvd. (Mailcode: G-17J)

Chicago, IL 60604

[www.epa.gov/greatlakes](http://www.epa.gov/greatlakes)

phone: 312-353-5085

email: [schardt.james@epa.gov](mailto:schardt.james@epa.gov)