

Agenda

USS Lead and Refinery Superfund Site: Conference Call

11 January 2017

- I EPA/DOJ Update
 - A Zone 1 Work
 - 1 On hold pending decision about future land use
 - 2 Status of amended FS
 - B Zone 2 Work
 - 1 Sampling for remedial design mostly complete (no XRF data)
 - 2 Remedial design work underway
 - 3 Plan to resume work in spring 2017
 - C Zone 3 Work
 - 1 Remedial design work complete
 - 2 Plan to resume work in spring 2017
 - D Discussions with Settling Defendants
 - 1 On-going
 - 2 Met in Chicago on 12/09/16
 - 3 Meeting in Chicago on 01/26/17
 - E Discussions with Community Advisory Groups (CAGs) and Law Clinics
 - 1 Motion to Intervene (11/01/16)
 - 2 EPA/DOJ filed response (12/16/16)
 - 3 Reply due 01/13/17
 - 4 Oral argument / hearing at court's discretion
- II Blood Testing
 - A Cooperation with ATSDR / Update on ISDH Work
 - B Efforts to test children and sensitive populations
- III Status of Relocation / Relocation Plan
 - A HUD Report Summary
 - B Last Report

1 97 families / 594 persons have moved out

2 235 families remain

C Update?

IV Demolition / Security Funding

A Status of \$1.4 million from Neighborhood Stabilization

B ECHA's submission of application for Emergency Capital Funds

C ECHA's submission of the demolition / disposition application

D HUD Funding for Next Five Years (\$500,000 annually?)

E Status of Plans to Board Up Empty Units

F Future Land Use

V Wrap Up

A Identify Action Items

B Confirm Next Call

1 Thursday, February 2, 2017

2 3:30 P.M. C.T.