

## Agenda

### USS Lead and Refinery Superfund Site: Conference Call

**3 November 2016**

- I EPA/DOJ Update
  - A Zone 1 Work (Interior Cleaning/Temporary Relocation)
    - 1 Completed: 259 of 263 (for which EPA has access)
    - 2 Concludes this weekend
  - B Zones 2 and 3 Work
    - 1 Targeted for fall: 39 (Zone 3) and 16 (Zone 2)
    - 2 Restoration complete: 12 (Zone 3)
    - 3 Interior Sampling Protocols (Priority properties and upon request)
  - C EPA Data Sharing
    - 1 Webviewer has launched
    - 2 Sharing Agreements in Place
  - D Discussions with Settling Defendants (On-going)
  - E Discussions with Community Advisory Groups (CAGs) and Law Clinics
    - 1 Motion To Intervene (11/01/16)
      - Delay in Zone 1 / Failure to include Zone 2 in the CD
      - Issues about the ROD
    - 2 Meeting (11/10/16)
- II Blood Testing
  - A Cooperation with ATSDR / Update on ISDH Work
  - B Efforts to test children and sensitive populations
- III Status of Relocation / Relocation Plan
  - A HUD Report Summary
- IV Demolition / Security Funding
  - A Status of \$1.4 million from Neighborhood Stabilization
  - B ECHA's submission of application for Emergency Capital Funds
  - C ECHA's submission of the demolition / disposition application

V      Wrap Up

A      Identify Action Items

B      Confirm Next Call

1      Monday, November 14, 2016

2      3:30 P.M. C.T.