

**USS Lead Superfund Site – Progress Update
Wednesday, May 23, 2018 – 10:00 AM
East Chicago, IN**

Meeting Agenda

- 1) Introductions
- 2) Zone 2 Schedule Update
 - a) Projected Start Date
 - b) Projected End Date for Construction Season
 - c) Projected # of Properties to be Remediated
 - d) General Location of Work
 - e) Review of 2018 Property Selection Process
- 3) Zone 3 Schedule Update
 - a) Start Date: 5/15
 - b) Projected End Date for Construction Season
 - c) Projected # of Properties to be Remediated
 - d) General Location of Work
- 4) City-Owned Property Discussion
 - a) Pre-Construction Meeting Scheduling
 - b) Post-Remediation Close Out Meetings
 - c) 2018 Grant Demo Properties
 - d) Discussion of Remediation Process at Demo Properties
 - e) Discussion of City-Owned Properties for 2018 Remediation
- 5) Utility Locate Discussion – City Utilities
- 6) LSL Replacement Work Update
 - a) Communication of LSL Replacement Schedule to EPA and PRP Contractors
 - b) Work Coordination / Traffic Congestion Concerns
- 7) Identify Frequency and Method for Future Updates to be Provide to City Personnel
 - a) City Access to USS Lead Partner WebViewer
 - b) Are Weekly Updates Needed? Delivery Method? Required Recipients?
 - c) Data Collection for LSL Replacement Work
 - d) Future Meeting / Conference Call Schedule
- 8) Closing Comments / Action Items