

**USS Lead Superfund Site – Progress Update**  
**Thursday, August 30, 2018 – 10:00 AM**  
**East Chicago, IN**

**Meeting Agenda**

- 1) Zone 2 Project Update
- 2) Zone 3 Project Update
- 3) Updates from Previous Meetings
  - a) Spoil piles found near Personal Address / Ex. 6
  - b) Sod maintenance at City-owned properties / communication with lawn mowing crews
  - c) City-owned property list needed for properties included in redevelopment plans for Moving Forward Grant or future redevelopment grant submittal in Nov 2019
  - d) Hardest Hit Demo Schedule / Other City Property Demo Schedule
  - e) Status of UST found at Personal Address / Ex. 6
  - f) EPA beginning work in NIPSCO owned properties including section of Riley Park – possible waterline coordination
- 4) New Business
  - a) Refresher discussion of EPA Partner WebViewer and use to determine property sampling status and/or remediation status.
  - b) Inspection and maintenance of mulch at Riley Park
  - c) LSL Replacement Update for Zone 2
    - a. Work scheduled to begin in Zone 2 in September
    - b. Cal City Plumbing is the City's Contractor
      - i. Cal City Plumbing Contacts:
        1. Jason Bonczalski ([jb@ccp1967.com](mailto:jb@ccp1967.com) 708-701-4378)
        2. Michael Giglio ([mg@ccp1967.com](mailto:mg@ccp1967.com) 708-243-3821)
  - d) OU2 Monitoring Well Placement
- 5) Closing Comments / Action Items / Next Meeting
  - a. Next scheduled meeting is September 13th at 10:00am