

**ACTIVITIES SCHEDULE - Construction and Remediation**Period from Post Closing to Issuance of Final Decision and Response to Comment/CMI AOC Order and CMI Implementation Plan - June 2018 to September 2018

TASK	START	FINISH	COMMENT
<b>Engineering</b>			
Survey Flagging of Boundaries - Physical Demarcation and GIS Geogrid	August	August	Includes Hot Spot Engineering and Existing Well Network
Engineering Control Cap Criteria Assessment - IDEM BUD	August	Septmeber	Establish Physical and Chemical Standards for Fill
Engineering Control Cap Fill Importation	July	-	Measured by Weight by Certified Scale - Mechanical Processing
Compile Data for <u>Corrective Measures Implementation Scope of Work (SOW)</u>	August	-	Select Team and Identify if Additional Field Investigation Necessary
Compile Data <u>Corrective Measures Permitting Plan / Design Plans and Specs.</u>	July	-	Establish Permit Demand; Preliminary Design
Utility Connection Assessment	August	-	Establish Demand and Identify Local Infrastructure
Transportation Assessment	September	-	Performed by Third-Party Engineer
<b>Demolition</b>			
Site Grubbing of Vegetation	July	September	Clearing Vegetation to complete Survey Work with Accuracy
Survey of Surface and Subsurface Structures	August	September	
Structure Materials Assessment and Hazard Audit	August	September	Subsurface pipe and boxes associated with former plant
Structure Removal or Abandonment	September	-	
<b>Support Operations</b>			
Site Office Trailer Placement	July	-	
Site office Trailer Utility Placement and Connect	July	-	
Engineering Control Cap Fill Importation	September	-	
Soil and Stone Importation for Use as Backfill Below the Water Table	August	-	Unrestricted Use Materials Suitable for Placement in Water
Website Development and Upgrades	July	-	Continued Addition of Content and Functionality
<b>Erosion and Sediment Controls</b>			
Best Management Practice Scheduling	July	August	Assume from Parsons
Repairs and Upgrades to Support Fill Importation and Excavation	July	August	Maintenance
<b>Legal</b>			
Meetings With City Officials and Departments - Zoning and Planning	July	August	Collect Data for <u>SOW Management Plan / Community Relations Plan</u>
Utility Connection Approvals and Contracts - Water, Sewer, Gas, Electric	September	-	
Nature Conservancy Land Transfer and Contracts	August	-	Facilitate Transfer of Land
Continue Access Issues for Second Roadway	August	-	With Assistance from Mayor's Office and LCIA

DO NOT EDIT  
For Esri use only

7