

Message

From: Bury, Carolyn [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=DE91ECB9B8C044A4BF4C350615AE3633-CBURY]
Sent: 3/4/2019 3:14:40 PM
To: Chris Parks [cparks@iwmconsult.com]; jbian@amphenol-aa.com
CC: Brad Gentry [bgentry@iwmconsult.com]; Neal, Conor [Neal.Conor@epa.gov]; Sundar, Bhooma [sundar.bhooma@epa.gov]; Caudill, Motria [caudill.motria@epa.gov]
Subject: RE: Confidential - Status Update

Thanks, Chris!

I may have some questions later today.

Carolyn

From: Chris Parks <cparks@iwmconsult.com>
Sent: Monday, March 04, 2019 9:05 AM
To: Bury, Carolyn <bury.carolyn@epa.gov>; jbian@amphenol-aa.com
Cc: Brad Gentry <bgentry@iwmconsult.com>; Neal, Conor <Neal.Conor@epa.gov>; Sundar, Bhooma <sundar.bhooma@epa.gov>; Caudill, Motria <caudill.motria@epa.gov>
Subject: Confidential - Status Update

Carolyn,

I wanted to give you an update of the activities we completed last week:

Off-site primary soil borings – completed DSB-1 thru DSB-47 (Monday-Thursday)
 Temporary well borings advanced – completed TW-15 thru TW-23 – (Thursday-Friday)
 Temporary wells installed – completed TW-15s/15d, 16s/16d, 17s/17d, 18s/18d, and 19s/19d (Friday)
 Indoor Air Sampling [REDACTED] (Wednesday/Thursday)
 Indoor Air Sampling [REDACTED] (Thursday/Friday)
 Plumbing Repairs – [REDACTED] Wednesday thru Friday

Scheduled for this week:

Temporary well boring and well installation – TW-26 thru TW-31 – (Monday)
 Temporary well installation – TW-20 thru TW-23 – (Tuesday AM)
 On-site primary borings (Tuesday PM- Wednesday AM)
 Secondary borings, if required (Wednesday PM thru Friday)
 Low-Flow Groundwater Sampling (Tuesday thru Friday)
 Indoor Air Sampling [REDACTED] (Tuesday/Wednesday)
 Plumbing Repairs – [REDACTED] Monday

We are trying to get other PR's scheduled for Indoor Air Sampling as well.

We still have not received access to the Duke Energy Property along Hurricane Creek – however, they have indicated that they will grant access. TW-24 and TW-25 will be installed on that property upon receipt of access.

Additionally, we are currently working on preparing the draft soil tables for review.

Thanks,
 Chris



Christopher D. Parks, LPG
Senior Project Manager
7428 Rockville Road
Indianapolis, IN 46214
Direct: (317) 968-9260
Mobile: (317) 847-2600
Office: (317) 347-1111 x 127
Fax: (317) 347-9326