

CenSARA REGIONAL HAZE 2021 SIP REVISION TIMELINE**SIP Adoption and Submittal Phase**

Action	Estimated Completion Date	Other RPO/MJO Work	Criteria Pollutant SIP
Final SIP and supporting documents showing 2028 progress submitted to EPA	July 31, 2021		2010 SO ₂ NAAQS Phase II area attainment deadlines– Feb 2023 2010 SO ₂ NAAQS Phase III monitoring areas attain demo SIPs due Aug 2022 with Feb. 2026 attainment deadline 2012 PM _{2.5} NAAQS area attainment deadlines – Dec. 2021-2025
State approval of final SIP and supporting documents	July 15, 2021		
Complete response to comments and revisions to final draft documents	July 1, 2021		
Public comment period for SIP and rule revisions ends	June 1, 2021		
Complete revisions based on FLM comments and start public comment period for SIP and rule revisions; hearings held	May 1, 2021		
FLM consultation completed	April 2021		

Official FLM consultation begins (EPA considers between 120 and 60 days before public comment period to be adequate timeframe – final rule, Jan. 2017)	February 2021		
--	---------------	--	--

SIP Development Phase

Action	Estimated Completion Date	Other RPO/MJO Work	Criteria Pollutant SIP
State agency approval of final draft documents	February 2021		
Final draft documents (SIP and supporting documents) completed	January 2021		
Regional scale modeling with states updated LTS' to determine each Class I Area's RPG for 2028 – need to show improvement on 20% most impaired days; no degradation on 20% clearest days Adjust LTS and remodel if add'l control measures are found to meet the 4 factors	July 2020		
	Late 2019	Target for WRAP modeling to be completed	2010 SO2 NAAQS Phase III monitoring areas to have 3 years of data
All states develop LTS using 4 factor analysis (Cost of compliance, necessary time for compliance, energy and non-air impacts of compliance, and remaining useful life of impacted sources)	May 2019		2010 SO2 NAAQS Phase II area attain demo SIPs due – Aug 2019

Updates to EPA 2011/2018 PSAT modeling, if needed			2010 SO2 NAAQS Phase I areas attainment deadline – Oct. 2018 ISIP for 2015 Ozone NAAQS due Oct. 2018
States with Class I Areas calculate URPs and glide paths for 20% most impaired days	May 2018	Target for WRAP monitoring data analysis and EI work to be completed (summer 2018)	
IMPROVE monitoring data analyses completed (assume 2012-2016) – includes anthro/nonanthro contribution splits	December 2017		EPA to designate remaining 2010 SO2 NAAQS areas (except for DRR monitoring areas)
Tentative MJO/EPA/FLM/Tribal meeting	December 5-6, 2017 (Denver)		

Pre-SIP Development Phase

Action	Estimated Completion Date	Other RPO/MJO Work	Criteria Pollutant SIP
--------	---------------------------	--------------------	------------------------

State obtains agency approval to begin SIP work and stakeholder processes	September 2017		
EPA 2016 baseline V1 modeling platform – target release – future years??	Summer 2017	LADCO plans to do PSAT apportionment work	
EPA final guidance on streamlining URP, LTS (including 4 factor analysis) and RPG (as of Apr 2017, indefinitely postponed)	June 2017		Consent decree 2010 SO2 NAAQS attain demo SIPs due (approx.)
EPA completes national level PSAT modeling for 2011/2028 (done, waiting for OAQPS mgt direction). Work is based on 19 source sectors.	April 2017		
EPA final rule action on SIP delay	January 2017	MANE-VU states targeting SIP submittals July 2018 using 2011 baseline	2010 SO2 NAAQS Phase III monitors in place
	September 2016		2012 PM2.5 NAAQS attain demo SIPs due
	December 2015		I-SIP for 2012 PM2.5 NAAQS due
	July 2015		2008 Ozone NAAQS attain demo SIP for moderate areas due
	April 2015		Phase I 2010 SO2 NAAQS attain demo SIPs due