

To: Jewett.David@epamail.epa.gov;Mravik.Susan@epamail.epa.gov[];
ravik.Susan@epamail.epa.gov[]
Cc: []
From: CN=Alice Gilliland/OU=CI/O=USEPA/C=US
Sent: Fri 8/24/2012 8:58:23 PM
Subject: MS Project Files for the DW HF study
[Pavillion WY.mpp](#)
[HF Gantt Chart Killdeer Jul 7 2012.mpp](#)
[HF Gantt Chart NEPA Bradford Jul 7 2012.mpp](#)
[HF Gantt Chart Raton Jul 7 2012.mpp](#)
[HF Gantt Chart SWPA Washington Co Jul 7 2012.mpp](#)
[HF Gantt Chart Wise Jul 7 2012.mpp](#)
[HF Projects Combined View.mpp](#)

Dave and Susan,

These are the most recent versions of the MS Project files that I put together for the case studies and Pavillion. The round 3 dates were estimates you had shared with me previously, but they obviously need updating since schedules have changed and are in flux. The dates from previous samplings were based on Susan's tracking spreadsheets, except the dates that are post-July 7th. Those were estimates that also need updating.

I'm not sure how we want to proceed with managing and tracking these milestones, but I'm sure we'll discuss that more.

Thanks,
Alice