


<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>				1. CONTRACT ID CODE <b>J</b>		PAGE OF PAGES <b>1   2</b>	
2. AMENDMENT/MODIFICATION NO. <b>P00001</b>		3. EFFECTIVE DATE <b>30-Aug-2013</b>		4. REQUISITION/PURCHASE REQ. NO. <b>ACQR2723575</b>		5. PROJECT NO.(If applicable) <b>1086934</b>	
6. ISSUED BY NAVFAC MIDWEST PUBLIC WORKS DEPARTMENT PWD GREAT LAKES FEAD/2625 RAY ST, B.2016 GREAT LAKES IL 60088		CODE <b>N40083</b>		7. ADMINISTERED BY (If other than item 6) <div style="text-align: center;"><b>See Item 6</b></div>			
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) INDUSTRIAL & ENVIRONMENTAL SERVICES, LLC SUDHIR MANTRI 7550 E MELTON RD GARY IN 46403-3147				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				X 10A. MOD. OF CONTRACT/ORDER NO. <b>N40083-12-C-3015</b>			
				X 10B. DATED (SEE ITEM 13) <b>28-Sep-2012</b>			
CODE <b>3G7S4</b>		FACILITY CODE					
<b>11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS</b>							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required) <b>See Schedule</b>							
<b>13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.</b>							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: <b>FAR 52.243-4 Changes</b>							
D. OTHER (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>  1  </u> copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: <b>jacada101498</b> Prepared by: <b>Franks, Amy J.</b> This modification is hereby issued to incorporate an alternate methodology for performing this work. Due to this change in methodology, there is a corresponding decrease in contract value. The contract value is decreased by \$24,936.00 from \$ 1,243,600.00 to \$1,218,664.00. There is no change in contract completion date. All other items remain unchanged. See continuation page for details. <b>CONTRACTOR'S STATEMENT OF RELEASE</b> Acceptance of this modification by the contractor constitutes an accord and satisfaction and represents payment in full for both time and money for any and all costs, impact effect, and for delays and disruptions arising out of, or incidental to, the work as herein revised.							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) AMY J. FRANKS / CONTRACT SPECIALIST TEL: 847-688-2600 ext.146      EMAIL: amy.franks@navy.mil			
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)		16C. DATE SIGNED <b>18-Nov-2013</b>	

## SECTION SF 30 BLOCK 14 CONTINUATION PAGE

**SUMMARY OF CHANGES**

## SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:

MOD 01

SUBJECT CONTRACT: N40083-12-C-3015 CLEAN WATER INTAKE, MODIFICATION 01

This modification is being issued to incorporate into the contract the alternate methodology proposed by Industrial & Environmental Services on 8-28-13. This alternate methodology results in a decrease in contract price of \$24,936.00. See the attached document RP8 JPA Project Description (rev 8-28-13) for this accepted alternate methodology.

**CONTRACTOR'S STATEMENT OF RELEASE**

Acceptance of this modification by the contractor constitutes an accord and satisfaction and represents payment in full for both time and money for any and all costs, impact effect, and for delays and disruptions arising out of, or incidental to, the work as herein revised.

## SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was decreased by \$24,936.00 from \$1,243,600.00 to \$1,218,664.00.

## CLIN 0001

The unit price amount has decreased by \$24,936.00 from \$1,243,600.00 to \$1,218,664.00.

The total cost of this line item has decreased by \$24,936.00 from \$1,243,600.00 to \$1,218,664.00.

## SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was decreased by \$24,936.00 from \$1,243,600.00 to \$1,218,664.00.

SUBCLIN 000101:

AA: 97X4930 NE1G 000 77777 0 040083 2F 000000 515290302012 (CIN 00000000000000000000000000000000) was decreased by \$24,936.00 from \$1,243,600.00 to \$1,218,664.00

(End of Summary of Changes)