

From: Tyahla.Stephen@epamail.epa.gov
Sent: Friday, May 6, 2011 7:02 AM
To: Whelan, Joseph <JWhelan1@wm.com>
Cc: stuart.yamada@doh.hawaii.gov; steven.chang@doh.hawaii.gov; lene.ichinotsubo@doh.hawaii.gov; alec.wong@doh.hawaii.gov; Armann.Steve@epamail.epa.gov; Wampler.David@epamail.epa.gov; Helmlinger.Andrew@epamail.epa.gov; Vaille.Rich@epamail.epa.gov; Kabei.Arlene@epamail.epa.gov
Subject: Re: WGS� Request to Extend Completion Deadline - AOC
Attach: 2011-05-04_WMh_photos_of_Sed_Basin.pdf

Joe,

Your request to extend the completion date for **restoration of the sedimentation basin** (per paragraph 19.h. of the AOC) from the current deadline of 15 May to **15 June 2011** is hereby granted.

(For the cc's I have attached a PDF file containing the pictures you provided.)

As we discussed, please keep me apprised, with as much advance notice as possible, as to when you believe you will be completing that work.

Stephen F. Tyahla, P.E., CHMM
Project Manager, RCRA Corrective Action Office
Waste Management Division
U.S. EPA Region IX
75 Hawthorne Street (WST-5)
San Francisco, CA 94105
Ph. 415.972.3466 / Fax 415.947.3533
tyahla.stephen@epa.gov

[This email, including any attachments, may contain non-public, privileged and/or confidential information solely intended to be conveyed to the designated recipient(s). If you receive this email and are not an intended recipient, please delete this email and its attachments immediately. The unauthorized use, dissemination, distribution, or reproduction of this email and its attachments is strictly prohibited by law.]

From: "Whelan, Joseph" <JWhelan1@wm.com>
To: Stephen Tyahla/R9/USEPA/US@EPA
Date: 05/05/2011 07:52 PM
Subject: WGS� Request to Extend Completion Deadline - AOC

Hello Steve.

Per our phone conversation on May 4, 2011, recent rain events occurring at the Waimanalo Gulch Sanitary Landfill (WGSL) have caused delays in completing the cleanout of the on site sedimentation basin. This clean out is the last project associated with the EPA AOC. Currently, the north end of the basin is approximately 90% empty of sediment, and we continue to remove sediment from the southern portion. Recent rains have added about 4 feet of storm water to the northern end of the basin, which is currently being pumped out and used for on site irrigation and dust control. This rain will cause delays in completing the full restoration of the sediment basin. Please see the pictures taken on May 4, 2011. We are requesting approval to move the due date for completion of this project from May 15th to June 15th. The normal wet season for this area usually ends by mid March, however we still could experience localized rain events which may impede our progress. Please provide your approval to move the completion date to June 15, 2011. Thank you.

Best regards,

Joe

Joe Whelan

General Manager

Waste Management of Hawaii

808-668-2985, ext. 15 Office

808-668-1366 Fax

808-479-4610 Mobile

Waste Management's landfills provide over 17,000 acres of protected land for wildlife habitats and 15 landfills are certified by the Wildlife Habitat Council.

Waste Management recycles enough paper every year to save 41 million trees. Please recycle any printed emails.