

**Lower Passaic River-Newark Bay
Schedule of Upcoming Public Products**

As of 24 Aug 2011

This is a list of upcoming products for public review, with estimated release dates. We will be updating this table periodically.

Product	Estimated Release Date	Notes
Removal of Passaic River Sediments Adjacent to Former Diamond Alkali Facility		
None		All products being finalized and will be posted on www.ourPassaic.org
Passaic River Lower 8 Mile and 17-Mile Studies		
2010 Fish Community Survey and Tissue Collection Data Report	July 2011	Posted to ourPassaic.org
Small Volume Chemical Water Column Monitoring work plan	August 2011	To be posted on ourPassaic.org shortly.
River Mile 10.9 work plan	August 2011	To be posted on ourPassaic.org shortly.
Avian 2010 Summer/Fall Survey Field Report	August 2011	Posted to ourPassaic.org
Draft Focused Ecosystem Restoration Plan (FERP)	Spring 2012	Companion to Focused Feasibility Study.
Final Focused Feasibility Study	Spring 2012	
Proposed Plan for Public Comment	Spring 2012	
Newark Bay Study		
Draft Phase 1 & 2 Data Evaluation Report	Fall 2011	
Phase 3 Work Plan with Conceptual Site Model (CSM)	Fall 2011	