

**Urban Waters Federal Partnership**  
**Lower Passaic River, NJ**  
**Summary of Key Projects**

<b>Project</b>	<b>Agency</b>	<b>Contact</b>	<b>Status</b>
PR Newark Superfund sediment cleanup	EPA	Elizabeth Butler – <a href="mailto:butler.elizabeth@epa.gov">butler.elizabeth@epa.gov</a>	Phase 1 (40,000 cy of dredging) completed in 2012. Phase 2 not yet scheduled.
PR 8-mile Superfund cleanup study	EPA	Alice Yeh – <a href="mailto:yeh.alice@epa.gov">yeh.alice@epa.gov</a>	Cleanup proposal scheduled for 2013.
PR 17-mile Superfund study	EPA	Stephanie Vaughn – <a href="mailto:vaughn.stephanie@epa.gov">vaughn.stephanie@epa.gov</a>	Study completion scheduled for 2015.
PR 17-mile Ecosystem Restoration Feasibility Study	USACE/NJDEP	Lisa Baron – <a href="mailto:lisa.a.baron@usace.army.mil">lisa.a.baron@usace.army.mil</a>	Draft Feasibility Study scheduled for early 2014; Study completion scheduled for 2015
NB Estuary Natural Resource Damage Assessment	NOAA, USFWS	Reyhan Mehran – <a href="mailto:reyhan.mehran@noaa.gov">reyhan.mehran@noaa.gov</a>  Tim Kubiak – <a href="mailto:tim_kubiak@fws.gov">tim_kubiak@fws.gov</a>	Assessment completion scheduled for 3 years after all remedial actions are completed.
PR Lyndhurst Superfund sediment cleanup (RM 10.9)	EPA	Stephanie Vaughn - <a href="mailto:vaughn.stephanie@epa.gov">vaughn.stephanie@epa.gov</a>	Dredging scheduled for Summer 2013.
Riverside Industrial Properties Superfund Site – Newark	EPA	Elizabeth Butler – <a href="mailto:butler.elizabeth@epa.gov">butler.elizabeth@epa.gov</a>	Start of study scheduled for Sept. 2013
PR Mainstem Flood Risk Management	USACE/NJDEP	Thomas Shea- <a href="mailto:Thomas.shea@usace.army.mil">Thomas.shea@usace.army.mil</a>	Under study. Conceptual report due to NJDEP in July, then move to detailed phase that will result in a General Reevaluation Report (GRR).
Joseph G. Minish Park creation – PR riverbank in Newark	USACE/NJDEP/ City of Newark	Thomas Shea- <a href="mailto:Thomas.shea@usace.army.mil">Thomas.shea@usace.army.mil</a>	Under construction but no work being performed due to lack of funding
Lower Saddle River Limited Reevaluation Report (LRR)	USACE/NJDEP	Bob Greco- <a href="mailto:Robert.m.greco@usace.army.mil">Robert.m.greco@usace.army.mil</a>	LRR in progress. Localized contaminated sediments contributing to

**Urban Waters Federal Partnership**  
**Lower Passaic River, NJ**  
**Summary of Key Projects**

			delay.
Newark combined sewer system improvements pursuant to EPA Compliance Order and Information Request	EPA	Larry Gaugler- <a href="mailto:Gaugler.larry@epa.gov">Gaugler.larry@epa.gov</a>	Specific projects which will be implemented currently being negotiated.
White Chemical Superfund Site – Newark	EPA	Ray Klimcsak – <a href="mailto:klimcsak.raymond@epa.gov">klimcsak.raymond@epa.gov</a>	Completion of cleanup design plans scheduled for 2016.
Diamond Head Oil Superfund Site – Kearny	EPA	Grisell Díaz-Cotto – <a href="mailto:diaz-cotto.grisell@epa.gov">diaz-cotto.grisell@epa.gov</a>	Completion of site-wide study and cleanup plans for source area scheduled for 2014.
Oversight of Clean Water Act Combined Sewer Overflow (CSO) Permit Program	EPA	Stan Stephansen - <a href="mailto:stephansen.stanley@epa.gov">stephansen.stanley@epa.gov</a>	Ongoing. Issuance of new comprehensive CSO Permits expected to be issued to 6 individual CSO communities (East Newark, Harrison, Jersey City, Kearny, Newark, Paterson) and PVSC by 2015.
NY-NJ Harbor & Estuary Program Stewardship grants	EPA in partnership with the New England Interstate Water Pollution Control Commission	Robert Nyman - <a href="mailto:Nyman.robert@epa.gov">Nyman.robert@epa.gov</a>	No current grants, but over \$100,000 applied to about 10 projects over the past 10 years in the Passaic area.
Various City of Newark Brownfields Sites	EPA	John Struble – <a href="mailto:struble.john@epa.gov">struble.john@epa.gov</a>	Multiple projects ranging from assessments to cleanups.