

**To:** John Rolfe[jrolfe@demaximis.com]  
**From:** Hoppe, Michael  
**Sent:** Fri 5/23/2014 11:12:29 PM  
**Subject:** Re: Passaic River RM 10.9 RA - Schedule May 24, 2014

Thanks for the update. They should just take the day off Monday and work into next week.

Too many delays to make everyone work one federal holiday to catch up.

---

**From:** John Rolfe <jrolfe@demaximis.com>  
**Sent:** Friday, May 23, 2014 5:33:42 PM  
**To:** PicunasAE@cdmsmith.com; Hoppe, Michael  
**Cc:** Ben Hammond; TsangC@cdmsmith.com; Willard Potter; Robert Law; LaPoma, Jennifer  
**Subject:** Passaic River RM 10.9 RA - Schedule May 24, 2014

Mike, Amy,

Work is scheduled to begin on Saturday May 24 at 7:30 AM. Scheduled work for Saturday includes continued placement of the habitat layer sand south of the no dredge zone.

Based upon today's delays we do not believe GLDD will be able to finish placement of the habitat layer by the end of the day on Sunday. As stated during this weeks teleconference, GLDD will work on Monday if the habitat layer is not complete. I will keep EPA and CDM updated on progress and of any changes in the schedule.

Today Friday May 23, GLDD placed habitat layer sand south of the no dredge zone. Work in the morning was limited due to problems with the excavator bucket. The hydraulic cylinder on the bucket was repaired and work restarted at approximatively 2:00 PM.

Please feel free to contact me if you have any questions.

**John A. Rolfe**  
**de maximis, inc.**  
**186 Center Street, Suite 290**  
**Clinton, NJ 08809**  
**e-mail: jrolfe@demaximis.com**  
**Phone: (908) 735-9315**  
**Cell: (908) 347-0060**  
**Fax: (908) 735-2132**