

To: John Rolfe[jrolfe@demaximis.com]; PicunasAE@cdmsmith.com[PicunasAE@cdmsmith.com]
From: Hoppe, Michael
Sent: Tue 5/20/2014 6:03:33 PM
Subject: RE: Passaic River RM 10.9 RA- Schedule Wednesday May 21, 2014

Thanks John,

I am working at another Site in Linden, but will try to stop by in the AM to catch a view at low tide. I also reviewed the work schedule and it looks like GLDD only plans for another four days of placement. Is that the general understanding at this point?

Thanks.

Michael Hoppe

Federal On-Scene Coordinator

USEPA Region 2

Response and Prevention Branch

Preparedness Section

Phone: (732) 906-6908 Fax: (732) 321-4425

Cell: (908) 420-4472



From: John Rolfe [mailto:jrolfe@demaximis.com]
Sent: Tuesday, May 20, 2014 2:00 PM
To: PicunasAE@cdmsmith.com; Hoppe, Michael
Cc: Ben Hammond; TsangC@cdmsmith.com; Willard Potter; Robert Law; Rachel Maddaluna; LaPoma, Jennifer
Subject: Passaic River RM 10.9 RA- Schedule Wednesday May 21, 2014

Mike, Amy:

RM 10.9 RA work scheduled to restart at 8:30 AM on Wednesday May 21. GLDD plans to continue the placement of the habitat layer on Wednesday.

No on site work was conducted on Tuesday May 20. GLDD was able to change out the excavator at the Duraport facility today, the barge is scheduled to move up river tonight in preparation for work on Wednesday.

Please feel free to contact me with any questions.

John A. Rolfe
de maximis, inc.
186 Center Street, Suite 290
Clinton, NJ 08809
e-mail: jrolfe@demaximis.com
Phone: (908) 735-9315
Cell: (908) 347-0060
Fax: (908) 735-2132