



**WEEKLY PROGRESS REPORT
LOWER PASSAIC RIVER DREDGE PROJECT
May 26, 2014 THROUGH June 1, 2014**

To:	John Rolfe
From:	Gary Foster
CC:	CH2M HILL: G. Hicks; J. Claussen; R. Long, J. Brinkman, J. Hambrick
	DMI: W. Potter, R. Law
Date	05/30/14

**HABITAT LAYER COMPLETED ON THURSDAY, 05/29/14 AND FOLLOWING
EPA APPROVAL, GLDD DEMOBILIZED EQUIPMENT FROM RM 10.9**

1. H&S/Environmental
 - a. No injuries or OSHA recordable incidents reported this week.
2. Subcontract Status
 - a. Subcontractors: Great Lakes Dredge and Dock
3. Administrative/Regulatory
 - a. Refer to Issues and Actions section
4. GLDD – Capping
 - a. No work was performed on Monday, Memorial Day.
 - b. Transported final scow loaded with sand to RM 10.9 on Tuesday evening, 05/27.
 - c. Completed placing habitat layer sand on Thursday, 05/29.
 - d. Completed cleanup activities and landscaping repairs along shoreline.
 - e. Discontinued real time turbidity monitoring and removed buoys from the river.
 - f. Demobilized equipment from RM 10.9. Last barge went downriver Friday evening.
5. Issues and Actions
 - a. EPA inspected the habitat layer during low tide on Thursday and provided concurrence for demobilization of equipment from RM 10.9