

Cc: Rachel Maddaluna[RMaddaluna@demaximis.com]
To: Hoppe, Michael[Hoppe.Michael@epa.gov];
PicunasAE@cdmsmith.com[PicunasAE@cdmsmith.com]
From: John Rolfe
Sent: Tue 5/20/2014 6:39:16 PM
Subject: RE: Passaic River RM 10.9 RA- Schedule Wednesday May 21, 2014

Mike:

Based upon the current schedule, GLDD plans to work four days to complete the habitat layer. I have asked the engineer to inquire about GLDD's plans if work is not complete end of day Saturday, I plan discuss GLDD's schedule during tomorrows meeting.

I do not believe that GLDD will finish Saturday and would plan to have oversight scheduled till at least Sunday May 25.

I plan to be on site this Wednesday, Friday and over the weekend. Rachael Maddaluna (dmi) will be on site Thursday May 22.

Please call me if you have any questions.

John A. Rolfe
de maximis, inc.
186 Center Street, Suite 290
Clinton, NJ 08809
e-mail: jrolfe@demaximis.com
Phone: (908) 735-9315
Cell: (908) 347-0060
Fax: (908) 735-2132

>>> "Hoppe, Michael" <Hoppe.Michael@epa.gov> 5/20/2014 2:03 PM >>>

Thanks John,

I am working at another Site in Linden, but will try to stop by in the AM to catch a view at low tide. I also reviewed the work schedule and it looks like GLDD only plans for another four days of placement. Is that the general understanding at this point?

Thanks.

Michael Hoppe

Federal On-Scene Coordinator

USEPA Region 2

Response and Prevention Branch

Preparedness Section

Phone: (732) 906-6908 Fax: (732) 321-4425

Cell: (908) 420-4472



From: John Rolfe [mailto:jrolfe@demaximis.com]

Sent: Tuesday, May 20, 2014 2:00 PM

To: PicunasAE@cdmsmith.com; Hoppe, Michael

Cc: Ben Hammond; TsangC@cdmsmith.com; Willard Potter; Robert Law; Rachel Maddaluna; LaPoma, Jennifer

Subject: Passaic River RM 10.9 RA- Schedule Wednesday May 21, 2014

Mike, Amy:

RM 10.9 RA work scheduled to restart at 8:30 AM on Wednesday May 21. GLDD plans to continue the placement of the habitat layer on Wednesday.

No on site work was conducted on Tuesday May 20. GLDD was able to change out the excavator at the Duraport facility today, the barge is scheduled to move up river tonight in preparation for work on Wednesday.

Please feel free to contact me with any questions.

John A. Rolfe
de maximis, inc.
186 Center Street, Suite 290
Clinton, NJ 08809
e-mail: jrolfe@demaximis.com
Phone: (908) 735-9315
Cell: (908) 347-0060
Fax: (908) 735-2132