

To: Ben Hammond[hammondbh@cdmsmith.com]; Hoppe, Michael[Hoppe.Michael@epa.gov]
Cc: TsangC@cdmsmith.com[TsangC@cdmsmith.com]; Willard Potter[otto@demaximis.com]; Robert Law[rlaw@demaximis.com]; LaPoma, Jennifer[LaPoma.Jennifer@epa.gov]
From: John Rolfe
Sent: Sat 5/3/2014 4:56:55 PM
Subject: Passaic River RM 10.9 RA Schedule May 5, 2014

Mike, Ben:

Work is not currently scheduled for Sunday May 4th. Work is scheduled to start at 8:00 AM Monday May 5th. Monday's activities will be dependent upon the results of the armor stone surveys conducted today. I will reach out to Ben Hammond Monday morning with any update.

Today, GLDD added additional armor stone to various locations within the area south of the no dredge zone and conducted a survey of any areas worked.

We have still not received any surveys from the contractor. Surveys will be forwarded to EPA/CDM upon receipt from GLDD.

Please feel free to contact via my cell phone if you wish to discuss this further.

John A. Rolfe
de maximis, inc.
186 Center Street, Suite 290
Clinton, NJ 08809
e-mail: jrolfe@demaximis.com
Phone: (908) 735-9315
Cell: (908) 347-0060
Fax: (908) 735-2132