

To: Ben Hammond[hammondbh@cdmsmith.com]; Hoppe, Michael[Hoppe.Michael@epa.gov]
Cc: TsangC@cdmsmith.com[TsangC@cdmsmith.com]; Willard Potter[otto@demaximis.com]; Rachel Maddaluna[RMaddaluna@demaximis.com]; LaPoma, Jennifer[LaPoma.Jennifer@epa.gov]
From: John Rolfe
Sent: Fri 5/2/2014 8:37:47 PM
Subject: Passaic River RM 10.9 Scheduled work for Saturday May 3

Ben, Mike:

Work scheduled for Saturday May 3rd will begin at 8:00 AM. Scheduled work will consist of adding additional armor stone and survey of areas south of the no dredge zone.

Work completed today Friday May 2nd included placement of additional armor stone in areas north of the no dredge zone and survey work.

In regards to surveys to be submitted to EPA/CDM for review, I will forward anything that is e-mailed to me over the weekend.

Please feel free to contact me with any questions.

John A. Rolfe
de maximis, inc.
186 Center Street, Suite 290
Clinton, NJ 08809
e-mail: jrolfe@demaximis.com
Phone: (908) 735-9315
Cell: (908) 347-0060
Fax: (908) 735-2132