

**To:** Ben Hammond[hammondbh@cdmsmith.com]; Hoppe, Michael[Hoppe.Michael@epa.gov]  
**Cc:** BudneySL@cdmsmith.com[BudneySL@cdmsmith.com]; Rachel Maddaluna[RMaddaluna@demaximis.com]; Stan Kaczmarek[StanK@demaximis.com]; LaPoma, Jennifer[LaPoma.Jennifer@epa.gov]  
**From:** John Rolfe  
**Sent:** Wed 4/30/2014 10:43:22 PM  
**Subject:** Passaic River RM 10.9 RA Scheduled work for Thursday May 1st

Mike, Ben:

RM 10.9 work is scheduled to begin on Thursday May 1st at 8:00 AM.

Work scheduled for Thursday includes adding additional stone and conducting a survey south of the "no dredge zone."

Work completed on Wednesday April 30, included adding additional stone and leveling stone to the cap. A survey was completed of the area north of the "no dredge zone." It is expected that the north survey will be reviewed by CH2M Hill and if acceptable it will be forwarded to EPA/CDM for review and approval.

**John A. Rolfe**  
de maximis, inc.  
186 Center Street, Suite 290  
Clinton, NJ 08809  
e-mail: jrolfe@demaximis.com  
Phone: (908) 735-9315  
Cell: (908) 347-0060  
Fax: (908) 735-2132