

To: BudneySL@cdmsmith.com[BudneySL@cdmsmith.com]; Hoppe, Michael[Hoppe.Michael@epa.gov]; LaPoma, Jennifer[LaPoma.Jennifer@epa.gov]
Cc: Gary.Foster@CH2M.com[Gary.Foster@CH2M.com]; George.Hicks@CH2M.com[George.Hicks@CH2M.com]; John Rolfe[jrolfe@demaximis.com]
From: Stan Kaczmarek
Sent: Wed 4/23/2014 1:45:06 PM
Subject: RM 10.9 Removal Action: Panel N39 work

Jennifer, Mike and Sharon,

Once the placement of geotextile with a layer of armoring stone is completed south of the No Dredge Zone (NDZ), the plan is to:

1. Relocate to the area of Panel N39
2. Add more sand and AquaGate. The core that was taken at Station 31+61 on Monday (4/21) measured 10 inches of sand and AquaGate near the middle of the area of Panel N39, and the goal will be to add another 2 or 3 inches.
3. Take a new core to measure the resulting active layer thickness.
4. Proceed with laying of the fabric panels as outlined in the Technical Memorandum submitted last Monday (4/14).

The start time for these activities will depend on when Panel S1 is placed. We will keep you updated as the schedule firms up.

If there are any questions, we look forward to answering them in today's teleconference.

Stan Kaczmarek, PE
de maximis, inc.
186 Center Street, Suite 290
Clinton, NJ 08809
(O) (908) 735-9315
(C) (973) 978-9621