




RIVER MILE 10.9 REMOVAL ACTION CAPPING OPERATIONS WEEKLY STATUS REPORT

Summary of capping operations through week ending March 30, 2014


The placement of the fabric and armoring stone continued this week. As of March 30 an estimated 39% of the dredged and capped area has been protected with this armoring layer. Current projections have all work being completed in early May, 2014. The attached figure shows the section of RM 10.9 where the fabric and stone has been placed.

All capping operations were conducted within acceptable water quality monitoring limits. Replacement of faulty hardware and software, and use of fresh calibration standards appear to have corrected previous issues that impacted the variability of the recorded turbidity data.

Capping Progress to Date Shown in Blue



Real-Time Water Quality Monitoring





Water Quality Monitoring Locations