

## **RM 10.9 Removal Action**

**January 15, 2014 Teleconference at 10:00**

### **Agenda**

#### **1) Revised Capping Plan (Rev 9) - Overview and Questions**

- a) Overview of revisions
- b) Two methods identified – preferred and an optional approach should the preferred approach prove to be unsuccessful
- c) Alternate geotextile approved
- d) Were comments from December 30, 2013 call adequately addressed?

#### **2) Schedule and Logistics**

- a) Proposed Schedule of Field Activities
- b) Daily schedule will vary depending on tides
- c) Potential Bridge Issues going forward
- d) Weather impacts
- e) Continued use of water quality monitoring buoys now that sand/Aquagate layer is placed

#### **3) Coordination with dmi during Stan's absence**