

To: Hoppe, Michael[Hoppe.Michael@epa.gov]; Vaughn, Stephanie[Vaughn.Stephanie@epa.gov]
Cc: BudneySL@cdmsmith.com[BudneySL@cdmsmith.com]; Amy Picunas[PicunasAE@cdmsmith.com]; Gary.Foster@CH2M.com[Gary.Foster@CH2M.com]; George.Hicks@CH2M.com[George.Hicks@CH2M.com]; Jennifer.Wilkie@CH2M.com[Jennifer.Wilkie@CH2M.com]; John Rolfe[jrolfe@demaximis.com]; Willard Potter[otto@demaximis.com]; Robert Law[rlaw@demaximis.com]
From: Stan Kaczmarek
Sent: Tue 11/12/2013 4:58:35 PM
Subject: RM 10.9 Capping Delay

Mike and Stephanie,

Capping activities have been delayed because of the failure of a generator on the capping barge. GLDD obtained a replacement generator yesterday and now has an electrician on site to hook it up. Their intention is to have that repair completed by the end of today. Given the current uncertainty, CPG is postponing the water quality monitoring event originally scheduled for Wednesday, to Thursday. We will keep you informed as we get more details.

Stan

Stan Kaczmarek, PE
de maximis, inc.
186 Center Street, Suite 290
Clinton, NJ 08809
(O) (908) 735-9315
(C) (973) 978-9621