

To: Sharon Budney[BudneySL@cdmsmith.com]
Cc: Amy Picunas[PicunasAE@cdmsmith.com]; Hoppe, Michael[Hoppe.Michael@epa.gov]; Elizabeth A NWK(Elizabeth.A.Franklin@usace.army.mil) Franklin[Elizabeth.A.Franklin@usace.army.mil]
From: Stan Kaczmarek
Sent: Tue 10/15/2013 2:10:24 PM
Subject: Re: RM 10.9 Capping Schedule

Sharon,

At this time, the preliminary schedule has some equipment being mobilized up river on October 25, material barges being moved up river on October 28, and then in-field shakedown and testing of the capping equipment and process on October 29-30. I expect to receive an updated Capping Plan and schedule very shortly and will then forward both to EPA and your attention.

Regarding the bridge, I will be requesting an update on the status of their repairs later today.

Stan Kaczmarek, PE

de maximis, inc.

186 Center Street, Suite 290

Clinton, NJ 08809

(O) (908) 735-9315

(C) (973) 978-9621

>>> On 10/15/2013 at 9:56 AM, in message

<3985DCD69A68AF4C9ADF5740AEBE142C7247DF8F@DACEXMBX03.cdminc.internal.cdm.com>,

"Budney, Sharon" <BudneySL@cdmsmith.com> wrote:

Stan,

Checking in, are we still on schedule to start the capping on October 28th? Have you received an update on the Bridge Street bridge repair, was it successful? Has a schedule been pulled together to orchestrate barge movements and delivery of supplies for the week of October 21st?

Thanks.

Sharon Budney, CHMM

CDM Smith

110 Fieldcrest Ave., #8, 6th Floor|Edison, NJ 08837

T: 732-590-4662| email: budneysl@cdmsmith.com