

**To:** Tony Bianchini[tbianchini@hgpa.com]; Heather Brookhart (heather@jaffecom.com)[heather@jaffecom.com]; Matt Stanton[mstanton@mbi-gs.com]  
**Cc:** John Rolfe[jrolfe@demaximis.com]; Willard Potter[otto@demaximis.com]; Robert Law[rlaw@demaximis.com]; Hoppe, Michael[Hoppe.Michael@epa.gov]; Vaughn, Stephanie[Vaughn.Stephania@epa.gov]  
**From:** Stan Kaczmarek  
**Sent:** Thur 10/3/2013 7:13:28 PM  
**Subject:** Fwd: Final Updated Bridge Opening Request Schedule-Dredge Works  
[BridgeSchedule10-3to10-6\\_100313.pdf](#)

The final barge movement schedule is attached. Please post it to the website and notify all other constituencies as appropriate

**Stan Kaczmarek, PE**  
de maximis, inc.  
186 Center Street, Suite 290  
Clinton, NJ 08809  
(O) (908) 735-9315  
(C) (973) 978-9621

>>> On 10/3/2013 at 2:35 PM, in message  
<1CC21EB02F7067498B4A39A010CC3FE7B04B10@DRMAIL.internal.gldd.com>,  
<TKing@gldd.com> wrote:

All,

Please find attached an updated Bridge Opening Request schedule that includes the addition of travel on Saturday PM 10/5 and Sunday AM 10/6. Saturday PM travel will be limited to one tugboat traveling upriver to demobilize the dredge barge on Sunday AM. This will conclude the dredging portion of the project. We anticipate mobilizing the equipment required for the capping operations in 3 weeks. The capping operations will require the importation of sand/rock/specialized

materials via barges traveling from South Amboy, NJ. Prior to mobilization of the capping equipment and materials, as with the dredging, I will submit bridge opening request schedules once again. Please note that the capping phase of the project will not require travel up the Hackensack. Please feel free to comment on past practices and provide suggestions on how to improve the process.

This has been a very challenging and complex stage of the project that could not have been performed if not for your cooperation, patience and willingness to provide support. GLDD would like to express their gratitude and I personally would like to thank all the individuals that I maintained contact with/created alliances with during this phase. I look forward to working with you again during the next phase. I don't expect any changes prior to our last trip down the river on Sunday,

but as usual, I will maintain contact and update you with any changes. Until next time.....

Best Regards,

Todd

*Todd King*

*Senior Project Manager*

*Great Lakes Dredge and Dock, LLC*

*2705 Richmond Terrace*

*Staten Island, NY 10303*

*Cell 630.272.6494*