

To: Hoppe, Michael[Hoppe.Michael@epa.gov]; Vaughn, Stephanie[Vaughn.Stephanie@epa.gov]
Cc: BudneySL@cdmsmith.com[BudneySL@cdmsmith.com]; PassaroML@cdmsmith.com[PassaroML@cdmsmith.com]; Amy Picunas[PicunasAE@cdmsmith.com]; Gary.Foster@CH2M.com[Gary.Foster@CH2M.com]; George.Hicks@CH2M.com[George.Hicks@CH2M.com]; John Rolfe[jrolfe@demaximis.com]; Willard Potter[otto@demaximis.com]; Robert Law[rlaw@demaximis.com]; Todd King[TKing@gldd.com]
From: Stan Kaczmarek
Sent: Fri 9/6/2013 8:34:20 PM
Subject: Meeting Minutes and COPC Data
[Minutes of 20130904 Weekly Status Meeting.docx](#)
[LPR Total Site Operations Log_083113.xlsx](#)
[20130905_RM10.9_COPCs_Baseline_vs_Dredging.xlsx](#)

Stephanie and Mike,

Attached are minutes of the weekly project management meeting for the RM 10.9 Removal Action with a summary of dredge volumes and processed material tonnage, as well as a data table showing COPC results from the first week of dredging and comparing that to the pre-dredge monitoring survey data.

We have not received any reply from the US Coast Guard to the Mariner's Complaint that was filed on Tuesday September 3. With no ability to move tugs and barges up and down river, no field work is planned for this coming weekend. Once the CPG understands how the bridge issue will be resolved, we will update you as to the schedule for resumption of fieldwork.

Stan Kaczmarek, PE
de maximis, inc.
186 Center Street, Suite 290
Clinton, NJ 08809
(O) (908) 735-9315
(C) (973) 978-9621