

**To:** Hoppe, Michael[Hoppe.Michael@epa.gov]; Vaughn, Stephanie[Vaughn.Stephanie@epa.gov]  
**Cc:** Gary.Foster@CH2M.com[Gary.Foster@CH2M.com]; George.Hicks@CH2M.com[George.Hicks@CH2M.com]; John Rolfe[jrolfe@demaximis.com]; Willard Potter[otto@demaximis.com]; Robert Law[rlaw@demaximis.com]  
**From:** Stan Kaczmarek  
**Sent:** Tue 9/3/2013 8:33:16 PM  
**Subject:** Bridge Street Bridge impacts on Removal Action  
MarinersComplaintForm-BridgeStreetBridge.pdf

Mike and Stephanie,

The Bridge Street Bridge requires a series of mechanical repairs that Hudson County estimates will take approximately 30 days to complete. Hudson County has indicated that Bridge Street Bridge will remain closed for navigation but open for vehicular traffic. CPG has filed the attached Mariners Complaint Form with the US Coast Guard. As the CPG learns more about the Coast Guard's response, we will keep you informed.

CPG cannot resume dredging at RM 10.9 until the Bridge Street Bridge can be opened and barges can again transit the Passaic River.

**Stan Kaczmarek, PE**  
**de maximis, inc.**  
**186 Center Street, Suite 290**  
**Clinton, NJ 08809**  
**(O) (908) 735-9315**  
**(C) (973) 978-9621**