

To: Hoppe, Michael[Hoppe.Michael@epa.gov]
From: Stan Kaczmarek
Sent: Fri 7/26/2013 7:22:15 PM
Subject: Bridge and Motor Update

We met with Essex County engineer's office this morning and they are preparing to support our mobilization this coming Tuesday very early morning. We were just informed that the motor is now supposed to be shipped on Monday and we have (again) asked the contractor to expedite its delivery and let them know we can cover the expedited shipping costs.

Still pushing to begin dredging on Friday morning, one week from today.

Stan Kaczmarek, PE
de maximis, inc.
186 Center Street, Suite 290
Clinton, NJ 08809
(O) (908) 735-9315
(C) (973) 978-9621