

RM 10.9 Removal Action

February 12, 2014 Teleconference at 1300 hours

Agenda

1) Safety Moment

2) Health & Safety

- a) Status of injured worker
- b) Update on OSHA inspection of incident
- c) Have revised JSAs for capping activities

2) Schedule and Logistics

- a) No work on the river last week due to ice
- b) Work on the river cancelled this week due to forecast for continued freezing temperatures. Could resume this week if conditions improve.
- b) Scheduled to resume Monday, 02/17, dependent upon improving conditions
- c) Initial activity will be to move barges upriver followed by 2 days of set-up
- d) Current forecast is to start placing geotextile/armor stone on Thursday, 02/20