

To: Stan Kaczmarek[StanK@demaximis.com]; Hoppe, Michael[Hoppe.Michael@epa.gov]; Vaughn, Stephanie[Vaughn.Stephanie@epa.gov]
Cc: Hammond, Benjamin H.[hammondbh@cdmsmith.com]; Picunas, Amy[PicunasAE@cdmsmith.com]; Tsang, Frank[TsangC@cdmsmith.com]; Gary.Foster@CH2M.com[Gary.Foster@CH2M.com]; George.Hicks@CH2M.com[George.Hicks@CH2M.com]; John Rolfe[jrolfe@demaximis.com]; Willard Potter[otter@demaximis.com]; Robert Law[rlaw@demaximis.com]; Elizabeth A NWK Franklin(Elizabeth.A.Franklin@usace.army.mil)[Elizabeth.A.Franklin@usace.army.mil]
From: Budney, Sharon
Sent: Fri 12/27/2013 8:02:13 PM
Subject: RE: RM10.9 Update

Stan – CDM Smith is available either day next week.

Sharon

From: Stan Kaczmarek [mailto:StanK@demaximis.com]
Sent: Friday, December 27, 2013 9:36 AM
To: Budney, Sharon; Michael Hoppe; Vaughn.Stephanie@epa.gov
Cc: Hammond, Benjamin H.; Picunas, Amy; Tsang, Frank; Gary.Foster@CH2M.com; George.Hicks@CH2M.com; John Rolfe; Willard Potter; Robert Law; Elizabeth A NWK Franklin(Elizabeth.A.Franklin@usace.army.mil)
Subject: RE: RM10.9 Update

Sharon and Stephanie,

Ironically, I was just preparing to send this message to you.

We are still working with GLDD on the revised capping plan. We expect that it will be ready to submit to EPA and CDM for review this weekend. In the meantime, we are anticipating that GLDD will be back in the field from January 2-4 removing the armor stone that was placed in the last 2 weeks. As will be described in the Revised Capping Plan, they have proposed to use a rake to extract the stone, and then to repair any part of the active layer that was damaged with fresh sand and AquaGate as necessary.

In anticipation of a restart on January 2, we propose to hold a brief teleconference either the afternoon of December 30 or the morning of December 31 to review the plans, schedule and status moving forward. Please advise if you can be available for such a call.

Stan

Stan Kaczmarek, PE

de maximis, inc.

186 Center Street, Suite 290

Clinton, NJ 08809

(O) (908) 735-9315

(C) (973) 978-9621

>>> "Budney, Sharon" <BudneySL@cdmsmith.com> 12/27/2013 9:17 AM >>>
Stan,

When do you plan to submit the revision to the capping plan? Do you still plan to work on the river Monday 12/30?

Sharon

-----Original Message-----

From: Stan Kaczmarek [<mailto:StanK@demaximis.com>]

Sent: Monday, December 23, 2013 9:32 AM

To: Budney, Sharon; Hammond, Benjamin H.; Picunas, Amy; Vaughn.Stephannie@epa.gov

Subject: RM10.9 Update

We received a draft revision to the capping plan late Friday. We also have questions on it that I hope to have addressed by tomorrow. When that happens I will share the revised plan with you. But just to reconfirm for you, there will be no field activity this week. I hope you can all use this time to spend with loved ones.

Happy holidays.

Stan

Stan Kaczmarek, PE

de maximis, inc.

186 Center Street, Suite 290

Clinton, NJ 08809

(O) (908) 735-9315

(C) (973) 978-9621