

From: [Mitchell, Tanya](#)
To: [Sivak, Michael](#); [Fajardo, Juan](#)
Subject: FW: Rolling Knolls SAP/QAPP Addendums & Schedule
Date: Wednesday, May 13, 2015 11:36:10 AM

Let me know if you have any concerns with the email response below.

Thanks,

Tanya

Confirmation of this email is requested.

Hi Suzy,

Thank you for your voice mail regarding the time-line for EPA response on the Data Gaps SAP and QAPP addendum. On April 21, I requested a status of these documents. Unfortunately, I could not locate a response to my inquiry, but instead received the email transfer file on April 29 and hard copies the following Monday, thus the documents were considered received on May 1.

EPA has previously ask that you allow a minimum of three weeks for document review.

Unfortunately, an estimated delivery schedule for this document was not known. Thus, this review could not be projected into the schedule. As previous noted, it is very important to communicate schedules and time-lines in a timely manner so that all parties can plan appropriately and avoid project delays.

EPA anticipates comments to be available the week of June 1. Every effort will be made to get comments to you sooner, if possible.

Should you have any questions or concerns regarding this email, please notify me within three days of receipt of this email.

Regards,

Tanya

From: Walls (Young), Suzy [mailto:Suzy.Walls@arcadis-us.com]

Sent: Wednesday, May 13, 2015 11:00 AM

To: Mitchell, Tanya

Cc: Ricci, Richard F.; Gary M. Fisher; Draikiwicz, Michael (michael.draikiwicz@novartis.com); Brian Bergeron; Persico, John; Guthertz, Andrew

Subject: Rolling Knolls SAP/QAPP Addendums & Schedule

Hi Tanya,

I just wanted to follow-up from my phone call Monday afternoon. Do you have an estimated timeframe for finishing the SAP and QAPP Addendum reviews? We are trying to schedule the fieldwork and give the laboratory a heads up so that we have the appropriate staff available.

We also plan to be in the field on Monday, May 18th to begin installation of the remaining 5 monitoring wells. Monday will most likely be used to build boardwalks out to MW-18 and MW-20 (following the bog turtle BMPs that USFWS have required). We will then be drilling for those two wells on Tuesday and Wednesday. That is the most current schedule I can give you right now but if you'd like to have your CDM representative reach out to Andrew Guthertz, Andrew can keep him apprised of any changes to that field schedule.

Please give me a call if you have any questions.

Thanks,

Suzy

Suzy Walls | Ecologist / Certified Project Manager | suzy.walls@arcadis-us.com

ARCADIS U.S., Inc. | 114 Lovell Road, Suite 202 | Knoxville, TN, 37934

T. 865.777.3502 | M. 919.455.5413 | F. 865.675.6712

www.arcadis-us.com