

## **Tentative Schedule for CY2014 QTR1 NATTS PT Samples**

PT Sample types to be prepared: VOCs and carbonyls.

### **Week of January 6, 2014**

Battelle notifies NATTS and non-NATTS laboratories of pending NATTS PT sample preparation, including this tentative schedule.

### **January 27, 2014, 5 PM EST**

PT signup period closes; updated contact information and PT signup forms due to Battelle. Deadline for Battelle to receive from each participating laboratory: (1) a cleaned, evacuated 6 L air sampling canister and/or (2) the lab's preference of carbonyl cartridge media (Supelco or Waters).

### **Week of February 10, 2014**

Battelle prepares and confirms concentrations of the PT samples.

### **February 17, 2014**

Battelle ships the PT samples to all participating laboratories.

### **March 14, 2014, 5 PM EDT**

PT analysis period closes; all analysis results are due to Battelle.

### **Week of April 7, 2014**

Battelle delivers draft CY2014 QTR1 PT results to EPA for review and approval.

### **Week of April 14, 2014**

Battelle disseminates final CY2014 QTR1 PT results to EPA and all participating laboratories.

### **Tentative Schedule for CY2014 QTR2 NATTS PT Samples**

PT Sample types to be prepared: metals, hexavalent chromium, and PAHs.

#### **Week of March 31, 2014**

Battelle notifies NATTS and non-NATTS laboratories of pending NATTS PT sample preparation, including this tentative schedule.

#### **April 22, 2014, 5 PM EDT**

PT signup period closes; updated contact information and PT signup forms due to Battelle.

#### **Week of May 5, 2014**

Battelle prepares and confirms concentrations of the PT samples.

#### **May 12, 2014**

Battelle ships the PT samples to all participating laboratories.

#### **June 6, 2014, 5 PM EDT**

PT analysis period closes; all analysis results are due to Battelle.

#### **Week of June 30, 2014**

Battelle delivers CY2014 QTR2 PT results to EPA for review and approval.

#### **Week of July 7, 2014**

Battelle disseminates CY2014 QTR2 PT results to EPA all participating laboratories.

### **Tentative Schedule for CY2014 QTR3 NATTS PT Samples**

PT Sample types to be prepared: VOCs and carbonyls.

#### **Week of June 30, 2014**

Battelle notifies NATTS and non-NATTS laboratories of pending NATTS sample preparation, including this tentative schedule.

#### **July 22, 2014, 5 PM EDT**

PT signup period closes; updated contact information and PT signup forms due to Battelle. Deadline for Battelle to receive from each participating laboratory: (1) a cleaned, evacuated 6 L air sampling canister and/or (2) the lab's preference of carbonyl cartridge media (Supelco or Waters).

#### **Week of August 4, 2014**

Battelle prepares and confirms the concentrations of the PT samples.

#### **Week of August 11, 2014**

Battelle ships the PT samples to all participating laboratories.

#### **September 5, 2014, 5 PM EDT**

PT analysis period closes; all analysis results are due to Battelle.

#### **Week of September 29, 2014**

Battelle delivers draft CY2014 QTR3 PT results to EPA for review and approval.

#### **Week of October 6, 2014**

Battelle disseminates final CY2014 QTR3 PT results to EPA and all participating laboratories.