

Block 14 Continued:

The purpose of this modification is to incrementally fund CLINS 2001 and 2002.

1) Incrementally fund CLINS 2001 and CLIN 2002:

CLIN	Description	Previous Funding	Funding Change	New Funding Total
2001	Labor – Tasks 1 through 7	\$5,543,105	\$3,867,052	\$9,410,157
	Estimated Cost	\$(b) (4)	\$(b) (4)	\$8,641,441
	Estimated Award Fee	\$(b) (4)	\$(b) (4)	\$768,716
2002	Subcontractor Labor	\$1,763,562	\$923,304	\$2,686,866

See Section B.13.1, Incremental Funding Limitation of Government's Obligation, and Section J.1, Attachment AAAA, Incremental Funding Table for updates.

Changes pursuant to this modification are noted by a black vertical line in the right hand margin on changed pages B-8 and J-4. All other terms and conditions remain unchanged.

SUMMARY OF COST IMPACT OF ABOVE CHANGES

- The total funding obligated under this Task Order is increased by \$4,790,356 from \$64,712,863 to \$69,503,219.
- The total estimated value of the Task Order remains unchanged at \$365,186,948.