

Purpose of Modification

1. Administrative changes to the Task Order
2. Correct language in PO15 SF30 Page 3 and 4 dated September 21, 2015, executed September 21, 2015.
3. Replace the Technical Point of Contact

Modification Summary

1. Administrative Changes to the Task Order

- The Cover Page is revised to add the Date of Revision (October 7, 2015) and Modification PA16.
- All Pages reflect Modification PA16 in the Footer.

2. Administrative corrections to Modification PO15 SF30 Page 3, Item 3 under Modification Summary and Page 4, Item 5 under Summary of Cost Impact of Above Changes

- Item number 3 from the PO15 SF30 Continuation Page 3 under **Modification Summary** has been corrected *from*
“Increase funding for CLIN 3001 (Labor) in the amount of (b) (4) from (b) (4) to (b) (4)”
to
“Increase funding for CLIN 3001 (Labor) in the amount of (b) (4) from (b) (4) to (b) (4)”
- Item number 5 from the PO15 SF30 Continuation Page 4 under **Summary of Cost Impact of Above Changes** has been corrected *from*
“The total obligated amount of this task order has increased in the amount of (b) (4) from (b) (4) 8 to (b) (4).”
to
“The total obligated amount of this task order has increased in the amount of (b) (4) from (b) (4) to (b) (4).”

3. Replace the Technical Point of Contact

Section G.3 has changed to reflect the replacement of the JIDA Technical Point of Contact (TPOC).

Clint Munding
Special Operations Branch
5000 Army Pentagon
Washington, DC 20310-5000

(b) (6)

Changes are reflected in a revised Task Order on the Cover Page and G-3. The changes are indicated by a vertical black ‘change bar’ along the right hand margin. Except as noted herein, all other terms and conditions of this Task Order shall remain in full force and effect.

End of Modification