

**Block 14 Continued:**

The purpose of this modification is to add incremental funding and update Section B of the task order.

1. Section B.13.1 is modified as follows:

- (b) (4) [REDACTED]  
[REDACTED]
- (b) (4) [REDACTED]  
[REDACTED]

2. Changes are annotated by a vertical bar in the right margin on pages B-7 and B-8.

3. All other terms and conditions remain unchanged and in effect.

SUMMARY OF COST IMPACT OF ABOVE CHANGES

- The total funding obligated under the Task Order is increased by \$2,010,000 from \$143,123,497.88 to \$145,133,497.88
- The total estimated cost/price of the Task Order remains **unchanged** at \$454,491,575.00.