

**Block 14 Continued:**

The purpose of this modification is to provide incremental funding and make administrative changes:

1. Administrative changes:
  - a. Section F.3 Deliverable 11 date of delivery changed to 10<sup>th</sup> calendar day of the next month.
  - b. Attachment B is updated to reflect incremental funding changes.
2. Incremental funding for this modification is as follows:
  - a. INCREASE CLIN 0001 by (b) (4) [REDACTED]
  - b. INCREASE CLIN 0002 by (b) (4) [REDACTED].
3. All other terms and conditions remain unchanged and in effect.

**SUMMARY OF COST IMPACT OF ABOVE CHANGES**

- The total funding obligated under this Contract is increased by (b) (4) [REDACTED] from (b) (4) [REDACTED] to (b) (4) [REDACTED].
- The total estimated cost/price of the Contract remains unchanged at \$45,385,710.00.