

**From:** [Schindler, Jason](#)  
**To:** [Haklar, James](#); ["Anthony Findley"](#); [Mark Fisher](#)  
**Cc:** [Ramin Ansari \(Ramin.Ansari@chemtura.com\)](#); [Martin, Ana](#); [lisa.daniel@chemtura.com](#); [Venkat Puranapanda \(Venkat.puranapanda@chubb.com\)](#); [Blarr, Steve](#); [Jones, Sally](#); [Devorak, Coleen](#); [Peachey, Bryan](#)  
**Subject:** Hatco Project Update - November 2017  
**Date:** Monday, December 04, 2017 5:11:06 PM

---

Jim, Tony, Mark,

Here is a short update of activities for the Hatco project during November 2017:

- Due to scheduling conflicts Weston was unable to recover light non-aqueous phase liquid (LNAPL) in November. The next recovery event is being scheduled for December. The three active automated pumps will be shut down for the winter to prevent freezing of the product lines. Manual recovery operations will continue through the winter using a portable peristaltic pump, bailers, and sorbent socks. Total recovery to date:
  - o 9,093 gallons recovered using skimmer pumps and bailers since March 2011;
  - o 3,200 gallons recovered and shipped offsite in liquid phase during the SE Leg remediation; and
  - o 25,000 gallons estimated in LNAPL-saturated soils shipped for offsite disposal during the SE Leg remediation.
- Mobilization for cap repair is scheduled for December 11. Because the geosynthetic liner cannot be installed in cold weather, the permanent capping of the Former Lagoon Area will be completed in the spring.
- Weston provided Remedial Action Workplan (RAWP) Addendum 4 to USEPA and NJDEP for review on August 29, 2017. We are currently preparing the required permit applications; a pre-application meeting was held at NJDEP on November 3. Remediation work will be scheduled following receipt of regulatory approval of the RAWP Addendum and the permit approvals.
- The draft Remedial Action Progress Report for the Southeast Leg is currently under review by the LSRP. Weston is continuing preparation of the progress reports for the supplemental sampling of Crows Mill Creek and the remedial action completed at the Northeast Impoundment.
- Weston inspected the Channel D area with the property owner on November 7.

Please let me know if you have any questions.

Thanks,

Jason

Jason Schindler

Principal Project Manager

Weston Solutions, Inc.

205 Campus Drive

Edison, NJ 08837

Tel: 732-417-5804

Cell: 732-740-5529

Fax: 732-417-5801

[www.westonsolutions.com](http://www.westonsolutions.com)

**CONFIDENTIALITY:** This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.

