



Integral Consulting Inc.
319 SW Washington St.
Suite 1150
Portland, OR 97204

telephone: 503.284.5545
facsimile: 503.284.5755
www.integral-corp.com

June 30, 2020

Project No. CF167-1906

Mr. Hunter Young
Remedial Project Manager, Superfund and Emergency Management Division
U.S. Environmental Protection Agency, Oregon Operations Office
805 SW Broadway, Suite 500
Portland, OR 97205-3331

Subject: **Q2 April 1–June 30, 2020 Quarterly Progress Report, Arkema Project Area
Administrative Settlement Agreement and Order on Consent for Remedial
Design at the River Mile 7 West Project Area
U.S. EPA Region 10 CERCLA Docket No. 10-2020-0054**

Dear Mr. Young:

On behalf of Legacy Site Services LLC (LSS), agent for Arkema Inc. (Arkema), this letter presents the quarterly progress report for work performed on the Arkema Project Area. This progress report is being submitted in accordance with Section 4.1 of Appendix A1, Arkema Statement of Work for the Administrative Settlement Agreement and Order on Consent for Remedial Design at the River Mile 7 West Project Area (CERCLA Docket No. 10-2020-0054) entered into by Arkema and the U.S. Environmental Protection Agency (EPA) with an effective date of February 21, 2020.

- a) Actions that have been taken toward achieving compliance with the Settlement:
 - Submitted the draft Pre-design Investigation (PDI) Work Plan on June 18, 2020.
- b) List of all results of validated sampling, tests, and all other data received or generated by Respondent Arkema to comply with the Settlement:
 - None.
- c) List of all deliverables that Respondent Arkema submitted to EPA:
 - Draft PDI Work Plan.
- d) List of all activities scheduled for the next quarter:

Mr. Hunter Young
June 30, 2020
Page 2

- Respond to EPA comments on the draft PDI Work Plan.
- Initiate the pre-design investigation field sampling in accordance with the EPA-approved PDI Work Plan.
- e) Information regarding percentage of completion, unresolved delays encountered or anticipated that may affect the future schedule for implementation of the Arkema RD Work, and a description of efforts made to mitigate those delays or anticipated delays:
 - None.
- f) List of any modifications to the work plans or other schedules that Respondent Arkema has proposed or that have been approved by EPA:
 - The development of the draft PDI Work Plan was delayed due to issues associated with the COVID-19 pandemic. A 4-week extension for the draft PDI Work Plan submittal until June 18, 2020, was approved by EPA in an email to Mike Pinto of LSS on May 5, 2020.
- g) List of all activities undertaken in support of the CIP during the reporting period and those to be undertaken in the next quarter:
 - LSS retained April Hasson of JLA to serve as the Arkema Project Area Community Involvement Coordinator. EPA has not requested any community involvement plan support from LSS.

Please contact me at (503) 943-3614 or Mike Pinto at (484) 875-3465 if you have any questions or comments pertaining to this progress report.

Sincerely,



Eron Dodak, R.G.
Senior Consultant