Babcock & Wilcox

JAN 1 3 1992

Power Generation Group

a McDermott company



20 S. Van Buren Avenue P.O. Box 351 Barberton, OH 44203-0351 (216) 753-4511

January 7, 1992

Intermountain Power Project Department of Water & Power City of Los Angeles P.O. Box 111, Room 658 Los Angeles, CA 90051

Attn: Mr. J.W. Scofield

Re: Intermountain Power Project

B&W Ref: RB-614/615

Subject: Burners For Unit #1

Gentlemen:

Confirming my 1/2/92 telecon with R.K. Krikorian, we have agreed on the date of January 16 for a burner fabrication review meeting to be held in B&W's Paris, Texas manufacturing facility. For your planning purposes, the nearest major airport is Dallas-Fort Worth with Paris being a 2 1/2 hour drive from there (see attached map). We recommend that you stay at the Holiday Inn, Paris (903-785-5545). Please advise who will be attending and if there are any specific discussion items we should prepare for.

Regarding IPP/IPSC's desire to pull up shipments, we see no way of doing so without the use of significant amounts of overtime. B&W's current schedule and price was based on working two shifts, straight time as we have been doing. Our Paris plant advised yesterday that the 4/17/92 date for final shipment could be pulled up to 4/3/92 by working weekend overtime. B&W hereby offers to pull up the final ship date from 4/17/92 to 4/3/92 for a firm price adder to IPP of \$20,000. Should B&W fail to make final shipment on 4/3/92, IPP would not be required to pay this price adder.

In order to avoid losing the opportunity for a 2 week schedule improvement, B&W needs IPP's decision by $\frac{1}{16/92}$ If you have any questions or comments, please advise.

Very truly yours

C.A. Palmberg Project Manager

CAP0068:nk

cc: R.K. Krikorian - IPP, LA w/att.

J.P. Musto - IPP, Delta

D.C. Langley - B&W, Denver "

J. P. MUSTO	
C. E. FINNEGAN	
D. E. LEOPARDI	
K.E.SOUTH	
D. C. MURDOCK	
S. M. MATHES	
D. A. PATTEE	
S. N. LOVELL	
M. ROYLANCE	
P. OMLOR	
C. WHITING	
D. WALKER	
FILE	10

A & B 91-3

62.3401.02.12



