

Preliminary Plan for Addressing Boiler Issues  
Wednesday, July 17, 1991

At this time there is no decision on a recommendation as to changing out all burners for Units 1 & 2 or going with six test burners. More dialogue needs to take place on this item and other boiler issues or items before any forward movement will take place.

The proposed plan to address this issue and the rest of the boiler issues is as follows:

1. Form a working level group to address the problems.  
Meeting frequency to be determined.
2. Identify all the tasks necessary to address the boiler problems.
3. Prepare a schedule identifying all the tasks to be done.  
Identify all tasks with scope, cost estimate, and schedule.
4. Determine those items that are design issues or problems and those items that are operating issues or problems.
5. Listen to RJM presentation on boiler modifications.  
Note B&W has been invited to attend the presentation on July 30, 1991. A meeting with B&W at a later date to listen to their assessment.
6. Determine if Finite Element Analysis is necessary to define burner problems.
7. Others.

BHF

IP7\_000604