

IPP

SGC

JAN 16 1992

FILE 16591-3

INTERMOUNTAIN POWER PROJECT

A DEVELOPMENT OF INTERMOUNTAIN POWER AGENCY

January 10, 1992

Babcock & Wilcox
P. O. Box 351
Barberton, Ohio 44203

Attention Mr. C. A. Palmberg

Gentlemen:

Steam Generator Contract
Specifications 2010

Thank you for your letter dated December 6, 1991 which forwarded a copy of your latest schedule for the fabrication of the Unit 1 modified dual register burners.

The fall outage is scheduled to start on April 10, 1992. As you know, it is imperative to have the burners on site two weeks prior to the start of the outage in order for your construction forces to be able to rig the rear wall burners and install them during the outage. The present schedule indicates start of shipment on April 3, 1992 and complete delivery on April 17, 1992.

We believe it will be difficult for your construction forces to meet the requirements of the outage should the first 24 burners not be on site two weeks prior to the start of the outage. We realize Paris just started cutting piece parts and it might be early to determine whether the schedule could be pulled up. Therefore, we believe it is prudent to start investigating alternatives for pulling the schedule up by two weeks.

We look forward to the meeting in Paris on January 16, 1992 and discussing the above issue.

IP7_000808

January 10, 1992

If you have any questions or if further information is required, please contact me or have your staff contact Mr. Raffi K. Krikorian at (213) 481-4673.

Sincerely,

Joel W. Scofield RKN

JOEL W. SCOFIELD
Contract Administrator
Intermountain Power Project

RKK:tas

c: Mr. D. C. Langley
Regional Service Manager
Western Region
7401 West Mansfield Avenue
Suite 410
Lakewood, Colorado 80235

Mr. Raffi K. Krikorian

Mr. S. Gale Chapman
President and Chief Operations
Officer
Intermountain Power Service
Corporation
850 West Brush Wellman Road
Delta, Utah 84624-9546